

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
AGENCY PROCUREMENT REQUEST (APR)																	
	GFA - Increase Credit Line (General Funds) for PAL	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-29-2024	n/a	n/a	n/a
	GFA - Increase Credit Line (General Funds) for PAL - 70,000 adnd Cebupac 30,000	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	03-06-2024	n/a	n/a	n/a
	GFA - Increase Credit Line (Scitech Programs) for PAL	IDD	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-03-2024	n/a	n/a	n/a
	GFA - Increase Credit Line (General Funds) for PAL - 100,000 adnd Cebupac - 100,000	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-08-2024	n/a	n/a	n/a
	Replenishment for the CEBUPAC Airline ticket purchased under PR No.: 03-PR24-199 dtd 03/26/2024 End-User: TIPD-ACU-n CEBUPAC: Php 15,246.18 PS-GFA Bill: 15,411.90	ACU-n	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-24-2024	n/a	n/a	n/a
	Replenishment for the PAL Airline ticket purchased cover under PR No.: 03-PR24-199 - TIPD - TAPI-GIA (TIPD-ACU-n) Php 56,887.13 PR No.: 03-PR24-184 - LU - TAPI Gen. Funds Php 9,546.91 Total: Php 66,434.04	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-03-2024	n/a	n/a	n/a
	Replenishment for the PAL Airline ticket purchased cover under Booking Confirmation No. LB25OG Php 10,572.18 PR No.: 03-PR24-148 - TAPI Gen. Funds (IDD)	IDD	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-08-2024	n/a	n/a	n/a
	Replenishment for the CEBUPAC Airline ticket purchased under PR No.: 04-PR24-222 dtd 04/01/2024 End-User: HR Section Booking Reference No.: RDKKRY (Php 17,613.88) ----- CEBUPAC: Php 17,613.88 PS-GFA: Php 17,805.34	HR	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-21-2024	n/a	n/a	n/a
	Replenishment for the PAL Airline tickets purchased under PR No.: 05-PR24-282 dtd 05/06/2024 End-User: IDD Booking Reference No.: KX6OOT PAL Php 27,538.00 = PS-GFA Php 27,843.98 PR No.: 05-PR24-288 dtd 05/06/2024 End-User: IDD Booking Reference No.: LQDU4P PAL Php 23,434.00 = PS-GFA Php 23,694.38	IDD	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06-27-2024	n/a	n/a	n/a
	Increase of credit limit for PAL	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06-20-2024	n/a	n/a	n/a

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	
COMPLETED PROCUREMENT ACTIVITIES																
AGENCY PROCUREMENT REQUEST (APR)																
	GFA - Increase Credit Line (General Funds) for PAL	TAPI Offices	General Fund	20,000.00	20,000.00		20,000.00	20,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	GFA - Increase Credit Line (General Funds) for PAL - 70,000 adnd Cebupac 30,000	TAPI Offices	GAA	100,000.00	100,000.00		100,000.00	100,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	GFA - Increase Credit Line (Scitech Programs) for PAL	IDD	GAA	105,633.00	105,633.00		105,633.00	105,633.00		n/a	n/a	n/a	n/a	n/a	n/a	
	GFA - Increase Credit Line (General Funds) for PAL - 100,000 adnd Cebupac - 100,000	TAPI Offices	GAA	200,000.00	200,000.00		200,000.00	200,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Replenishment for the CEBUPAC Airline ticket purchased under PR No.: 03-PR24-199 dtd 03/26/2024 End-User: TIPD-ACU-n CEBUPAC: Php 15,246.18 PS-GFA Bill: 15,411.90	ACU-n	GIA	15,411.90	15,411.90		15,411.90	15,411.90		n/a	n/a	n/a	n/a	n/a	n/a	
	Replenishment for the PAL Airline ticket purchased cover under PR No.: 03-PR24-199 - TIPD - TAPI-GIA (TIPD-ACU-n) Php 56,887.13 PR No.: 03-PR24-184 - LU - TAPI Gen. Funds Php 9,546.91 Total: Php 66,434.04	TAPI Offices	GAA	66,434.00	66,434.00		66,434.00	66,434.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Replenishment for the PAL Airline ticket purchased cover under Booking Confirmation No. LB25OG Php 10,572.18 PR No.: 03-PR24-148 - TAPI Gen. Funds (IDD)	IDD	General Fund	10,572.18	10,572.18		10,572.18	10,572.18		n/a	n/a	n/a	n/a	n/a	n/a	
	Replenishment for the CEBUPAC Airline ticket purchased under PR No.: 04-PR24-222 dtd 04/01/2024 End-User: HR Section Booking Reference No.: RDKKRY (Php 17,613.88) ----- CEBUPAC: Php 17,613.88 PS-GFA: Php 17,805.34	HR	General Fund	17,805.34	17,805.34		17,805.34	17,805.34		n/a	n/a	n/a	n/a	n/a	n/a	
	Replenishment for the PAL Airline tickets purchased under PR No.: 05-PR24-282 dtd 05/06/2024 End-User: IDD Booking Reference No.: KX6OOT PAL Php 27,538.00 = PS-GFA Php 27,843.98 PR No.: 05-PR24-288 dtd 05/06/2024 End-User: IDD Booking Reference No.: LQDU4P PAL Php 23,434.00 = PS-GFA Php 23,694.38	IDD	GIA	51,538.00	51,538.00		51,538.00	51,538.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Increase of credit limit for PAL	TAPI Offices	GAA	100,000.00	100,000.00		100,000.00	100,000.00		n/a	n/a	n/a	n/a	n/a	n/a	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Replenishment for the CEBUPAC Airline tickets purchased under PR No.: 05-PR24-308 dtd 05/14/2024 End-User: IDD Booking Reference No.: ZH89TP CEBUPAC Php 33,968.88 = PS-GFA Php 34,338.10 PR No.: 05-PR24-297 dtd 05/08/2024 End-User: IDD Booking Reference No.: TJ44TW CEBUPAC Php 6,377.92 = PS-GFA Php 6,447.25 Total PS-GFA Bill: Php 40,785.35	IDD	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06-21-2024	n/a	n/a	n/a
	Increase of credit limit for PAL	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06-25-2024	n/a	n/a	n/a
	Virtual Store - Replenishment	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-18-2025	n/a	n/a	n/a
	Virtual Store - Replenishment	TAPI Offices	no	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06-19-2024	n/a	n/a	n/a
JOB ORDER (JO)																	
	Packaging, Freight, and Hauling Services of DOST Philippines Exhibit from Las Vegas, USA to Taguig City Philippines	TIPD	no	Foreign Guidelines - Alternative Method	n/a	01-12-2024	n/a	01-13-2024	01-13-2024	01-13-2024	n/a	01-13-2024	01-13-2024	01-13-2024	01-13-2024	04-17-2024	05-01-2024
	Plaque for Internal Awardees for TAPI Anniversary	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-09-2024	n/a	01-15-2024	01-15-2024	01-15-2024	n/a	n/a	n/a	01-29-2024	n/a	01-30-2024	01-30-2024
	Customized Flash Drive	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-09-2024	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	n/a	n/a	01-17-2024	n/a	01-23-2024	01-23-2024
	Printing of Annual Report	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	01-05-2024	n/a	01-12-2024	01-12-2024	01-12-2024	01-12-2024	01-19-2024	01-17-2024	01-19-2024	01-19-2024	02-08-2024	02-08-2024
	Bagong Pilipinas Shirt	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-22-2024	n/a	01-23-2024	01-23-2024	01-23-2024	n/a	n/a	n/a	01-24-2024	n/a	01-29-2024	01-29-2024
	Repair for Vehicle TOYOTA HI-ACE SKV 800	Property	no	Direct Contracting - ABC 50K and Below	n/a	01-23-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-02-2024	n/a	01-24-2024	01-24-2024
	Plaque of Recognition	TAPI Anniv Awards and Recognition	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	01-19-2024	n/a	01-23-2024	01-23-2024	01-23-2024	01-24-2024	01-24-2024	01-25-2024	01-24-2024	01-24-2024	01-31-2024	01-31-2024
	Rental of Aluminum Closed Van/Truck	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-24-2024	n/a	01-16-2024	01-16-2024	01-16-2024	n/a	n/a	n/a	01-24-2024	n/a	01-30-2024 Cancelled - Paid thru reimbursement	Cancelled - Paid thru reimbursement
	Rental of Lights and Sound, Video Equipment with Set-Up	IDD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	01-23-2024	n/a	01-26-2024	01-26-2024	01-26-2024	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-30-2024 Cancelled - Paid thru reimbursement	01-30-2024
	Catering Services for the Conduct of Honing Innovations, Research, Agreements and Negotiations of the Government-Funded Technologies (HIRANG) 2.0 Program Face to Face Training Series	IBOD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	02-08-2024	n/a	02-12-2024	02-12-2024	02-12-2024	02-13-2024	02-12-2024	02-13-2024	02-13-2024	02-13-2024	02-16-2024	02-16-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-31-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-22-2024	n/a	02-26-2024	02-26-2024
	Printing of Polo Shirt for the 2024 Women's Month	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-20-2024	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	n/a	n/a	02-27-2024	n/a	02-29-2024	02-29-2024
	Procure of Meals	LU	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-20-2024	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	n/a	n/a	02-26-2024	n/a	02-27-2024	02-27-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-31-2024	n/a	02-27-2024	02-27-2024	02-27-2024	n/a	n/a	n/a	03-11-2024	n/a	03-12-2024	03-12-2024
	Reconfiguration of IDD Cubicles and cables	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-20-2024	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	n/a	n/a	03-04-2024	n/a	04-29-2024	04-29-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-23-2024	n/a	02-29-2024	02-29-2024	02-29-2024	n/a	n/a	n/a	03-06-2024	n/a	03-11-2024	03-11-2024
	Food for Participants of Invent School Seminar-Workshop Highschool Students	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-05-2024	n/a	03-07-2024	03-07-2024	03-07-2024	n/a	n/a	n/a	03-11-2024	n/a	03-13-2024	03-13-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Replenishment for the CEBUPAC Airline tickets purchased under PR No.: 05-PR24-308 dtd 05/14/2024 End-User: IDD Booking Reference No.: ZH89TP CEBUPAC Php 33,968.88 = PS-GFA Php 34,338.10 PR No.: 05-PR24-297 dtd 05/08/2024 End-User: IDD Booking Reference No.: TJC4TW CEBUPAC Php 6,377.92 = PS-GFA Php 6,447.25 Total PS-GFA Bill: Php 40,785.35	IDD	General Fund	40,785.35	40,785.35		40,785.35	40,785.35		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Increase of credit limit for PAL	TAPI Offices	GAA	750,000.00	750,000.00		750,000.00	750,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Virtual Store - Replenishment	TAPI Offices	GAA	120,000.00	120,000.00		120,000.00	120,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Virtual Store - Replenishment	TAPI Offices	GAA	50,000.00	50,000.00		50,000.00	50,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
JOB ORDER (JO)																	
	Packaging, Freight, and Hauling Services of DOST Philippines Exhibit from Las Vegas, USA to Taguig City Philippines	TIPD	GIA	238,635.15	238,635.15		237,200.00	237,200.00		n/a	n/a	01-13-2024	01-13-2024	01-13-2024	n/a	04-17-2024	
	Plaque for Internal Awardees for TAPI Anniversary	HR	General Fund	30,000.00	30,000.00		30,000.00	30,000.00		n/a	n/a	01-15-2024	01-15-2024	01-15-2024	n/a	01-30-2024	
	Customized Flash Drive	IDD	General Fund	12,000.00	12,000.00		11,625.00	11,625.00		n/a	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	01-23-2024	
	Printing of Annual Report	TIPD	General Fund	144,000.00	144,000.00		144,000.00	144,000.00		n/a	n/a	01-12-2024	01-12-2024	01-12-2024	01-12-2024	02-08-2024	
	Bagong Pilipinas Shirt	HR	General Fund	14,250.00	14,250.00		14,250.00	14,250.00		n/a	n/a	01-23-2024	01-23-2024	01-23-2024	n/a	01-29-2024	
	Repair for Vehicle TOYOTA HI-ACE SKV 800	Property	General Fund	21,125.13	21,125.13		21,125.13	21,125.13		n/a	n/a	n/a	n/a	n/a	n/a	01-24-2024	
	Plaque of Recognition	TAPI Anniv Awards and Recognition	General Fund	70,000.00	70,000.00		68,000.00	68,000.00		n/a	n/a	01-23-2024	01-23-2024	01-23-2024	01-24-2024	01-31-2024	
	Rental of Aluminum Closed Van/Truck	TIPD	General Fund	20,000.00	20,000.00		7,000.00	7,000.00		n/a	n/a	01-16-2024	01-16-2024	01-16-2024	n/a	01-30-2024 Cancelled - Paid thru reimbursement	
	Rental of Lights and Sound, Video Equipment with Set-Up	IDD	General Fund	120,000.00	120,000.00		120,000.00	120,000.00		n/a	n/a	01-26-2024	01-26-2024	01-26-2024	01-29-2024	01-30-2024	
	Catering Services for the Conduct of Honing Innovations, Research, Agreements and Negotiations of the Government-Funded Technologies (HIRANG) 2.0 Program Face to Face Training Series	IBOD	General Fund	97,500.00	97,500.00		86,250.00	86,250.00		n/a	n/a	02-12-2024	02-12-2024	02-12-2024	02-13-2024	02-16-2024	
	Psychological Test Examination	HR	General Fund	8,000.00	8,000.00		8,000.00	8,000.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-26-2024	
	Printing of Polo Shirt for the 2024 Women's Month	GAD	General Fund	38,500.00	38,500.00		38,390.00	38,390.00		n/a	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	02-29-2024	
	Procure of Meals	LU	General Fund	20,000.00	20,000.00		19,800.00	19,800.00		n/a	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	02-27-2024	
	Psychological Test Examination	HR	General Fund	10,000.00	10,000.00		10,000.00	10,000.00		n/a	n/a	02-27-2024	02-27-2024	02-27-2024	n/a	03-12-2024	
	Reconfiguration of IDD Cubicles and cables	IDD	General Fund	20,142.00	20,142.00		20,412.00	20,412.00		n/a	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	04-29-2024	
	Psychological Test Examination	HR	General Fund	12,000.00	12,000.00		12,000.00	12,000.00		n/a	n/a	02-29-2024	02-29-2024	02-29-2024	n/a	03-11-2024	
	Food for Participants of Invent School Seminar-Workshop Highschool Students	IDD	General Fund	37,500.00	37,500.00		34,875.00	34,875.00		n/a	n/a	03-07-2024	03-07-2024	03-07-2024	n/a	03-13-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Procure of Meals for the Conduct of Women's Month DOST-TAPI AVR	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-08-2024	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	n/a	n/a	03-14-2024	n/a	03-15-2024	03-15-2024
	Procure of Meals for the conduct of Serbisyo Para kay Juana: Pack Meals	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-20-2024	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	n/a	n/a	03-19-2024	n/a	03-27-2024	03-27-2024
	Tote Bags for Writeshop	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-12-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-27-2024	n/a	03-27-2024	03-27-2024
	Tote Bags for Writeshop	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-12-2024	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	n/a	n/a	03-27-2024	n/a	03-27-2024	03-27-2024
	Tote Bags for Writeshop	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-12-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-27-2024	n/a	03-27-2024	03-27-2024
	Pest Control Service for CY 2024	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-04-2024	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	n/a	n/a	04-02-2024	n/a	04-24-2024	04-24-2024
	Procurement of Appraisal Services for Real Properties located in Biñan, Laguna in relation to Civil case No. 14-009 entitled TAPI vs. Vazquez Building System Corporation	LU	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	n/a	n/a	04-03-2024	n/a	08-05-2024	08-05-2024
	Booklet Printing	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-26-2024	n/a	04-02-2024	04-02-2024	04-02-2024	n/a	n/a	n/a	04-08-2024	n/a	04-12-2024	04-12-2024
	ISP Trainers Book Printing	IDD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	03-22-2024	n/a	n/a	n/a	n/a	n/a	03-28-2024	04-02-2024	04-16-2024	04-08-2024	Waiting for delivery	Waiting for delivery
	Repair and Maintenance of TAPI Vehicle Toyota Hi-Ace S4V794	Property	no	Direct Contracting - ABC 50K and Below	n/a	04-16-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-16-2024	n/a	04-23-2024	04-23-2024
	Repair and Maintenance of TAPI Vehicle Toyota Hi-Ace SK4V847	Property	no	Direct Contracting - ABC 50K and Below	n/a	04-16-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-22-2024	n/a	04-22-2024	04-22-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	04-26-2024	n/a	Cancelled	Cancelled
	UV Print direct printing of plaques	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-18-2024	n/a	04-26-2024	04-26-2024	04-26-2024	n/a	n/a	n/a	05-07-2024	n/a	06-03-2024	06-03-2024
	Repair and Maintenance of vehicle SKV 800	Property	no	Direct Contracting - ABC 50K and Below	n/a	05-08-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-10-2024	n/a	05-10-2024	05-10-2024
	Repair and Maintenance of Aircon	Property	no	Direct Contracting - ABC 50K and Below	n/a	05-07-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-10-2024	n/a	05-10-2024	05-10-2024
	Printing of T-shirt for the 2024 Team Building	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-07-2024	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	n/a	n/a	05-16-2024	n/a	05-30-2024	05-30-2024
	Invent School Polo Shirt	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-06-2024	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	n/a	n/a	05-22-2024	n/a	06-03-2024	06-03-2024
	Split type Aircon 1HP	Procurement	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-23-2024	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	n/a	n/a	05-30-2024	n/a	05-30-2024	05-30-2024
	Procurement of Dash Cam for TAPI Vehicles	Property	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	05-03-2024	n/a	05-10-2024	05-10-2024	05-10-2024	05-13-2024	05-15-2024	05-21-2024	05-28-2024	05-24-2024	06-18-2024	06-18-2024
	Customized Table Top	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-26-2024	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	n/a	n/a	05-31-2024		06-28-2024	06-28-2024
	T-shirt	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-22-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	05-29-2024	n/a	06-05-2024	06-05-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-21-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	06-06-2024	n/a	06-13-2024	06-13-2024
	Bus Rental for 2024 TAPI Team Building	HR	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	05-24-2024	n/a	05-31-2024	05-31-2024	05-31-2024	06-04-2024	06-04-2024	06-04-2024	06-07-2024	06-06-2024	06-10-2024	06-10-2024
	Sportsfest Jersey	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-04-2024	n/a	06-06-2024	06-06-2024	06-06-2024	n/a	n/a	n/a	06-07-2024	n/a	06-13-2024	06-13-2024
	Customized Jacket	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-13-2024	n/a	06-19-2024	06-19-2024	06-19-2024	n/a	n/a	n/a	06-21-2024	n/a	06-24-2024	06-24-2024
	Customized Booklet	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-18-2024	n/a	06-24-2024	06-24-2024	06-24-2024	n/a	n/a	n/a	06-26-2024	n/a	07-01-2024	07-01-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Procure of Meals for the Conduct of Women's Month DOST-TAPI AVR	IDD	GAA	10,000.00	10,000.00		9,000.00	9,000.00		n/a	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	03-15-2024	
	Procure of Meals for the conduct of Serbisyo Para kay Juana: Pack Meals	IDD	GAA	20,000.00	20,000.00		40,200.00	40,200.00		n/a	n/a	02-22-2024	02-22-2024	02-22-2024	n/a	03-27-2024	
	Tote Bags for Writeshop	TIPD	GIA	4,280.00	4,280.00		2,700.00	2,700.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	03-27-2024	
	Tote Bags for Writeshop	TIPD	GIA	4,280.00	4,280.00		2,700.00	2,700.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	03-27-2024	
	Tote Bags for Writeshop	TIPD	GIA	4,280.00	4,280.00		2,700.00	2,700.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	03-27-2024	
	Pest Control Service for CY 2024	Property	GAA	32,000.00	32,000.00		28,000.00	28,000.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	04-24-2024	
	Procurement of Appraisal Services for Real Properties located in Biñan, Laguna in relation to Civil case No. 14-009 entitled TAPI vs. Vazquez Building System Corporation	LU	General Fund	25,000.00	25,000.00		22,000.00	22,000.00		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	08-05-2024	
	Booklet Printing	TIPD	GIA	35,000.00	35,000.00		23,500.00	23,500.00		n/a	n/a	04-02-2024	04-02-2024	04-02-2024	n/a	04-12-2024	
	ISP Trainers Book Printing	IDD	DOST-PCHRD	242,000.00	242,000.00		158,100.00	158,100.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Waiting for delivery
	Repair and Maintenance of TAPI Vehicle Toyota Hi-Ace S4V794	Property	General Fund	18,954.48	18,954.48		18,954.48	18,954.48		n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-23-2024
	Repair and Maintenance of TAPI Vehicle Toyota Hi-Ace SK4V847	Property	General Fund	22,198.28	22,198.28		22,198.28	22,198.28		n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-22-2024
	Psychological Test Examination	HR	General Fund	4,000.00	4,000.00		4,000.00	4,000.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	Cancelled	
	UV Print direct printing of plaques	IDD	General Fund	3,296.00	3,296.00		9,296.00	9,296.00		n/a	n/a	04-26-2024	04-26-2024	04-26-2024	n/a	06-03-2024	
	Repair and Maintenance of vehicle SKV 800	Property	General Fund	24,872.52	24,872.52		24,872.52	24,872.52		n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-10-2024
	Repair and Maintenance of Aircon	Property	General Fund	48,900.00	48,900.00		48,900.00	48,900.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-10-2024
	Printing of T-shirt for the 2024 Team Building	TIPD	General Fund	40,950.00	40,950.00		35,100.00	35,100.00		n/a	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	05-30-2024	
	Invent School Polo Shirt	IDD	DOST-PCHRD	2,000.00	2,000.00		19,600.00	19,600.00		n/a	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	06-03-2024	
	Split type Aircon 1HP	Procurement	General Fund	40,000.00	40,000.00		39,715.00	39,715.00		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	05-30-2024	
	Procurement of Dash Cam for TAPI Vehicles	Property	General Fund	68,000.00	68,000.00		57,000.00	57,000.00		n/a	n/a	05-10-2024	05-10-2024	05-10-2024	05-13-2024	06-18-2024	
	Customized Table Top	IDD	General Fund	12,000.00	12,000.00		11,800.00	11,800.00		n/a	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	06-28-2024	
	T-shirt	HR	General Fund	8,000.00	8,000.00		8,000.00	8,000.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	06-05-2024	
	Psychological Test Examination	HR	General Fund	10,500.00	10,500.00		10,500.00	10,500.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	06-13-2024	
	Bus Rental for 2024 TAPI Team Building	HR	General Fund	99,600.00	99,600.00		94,000.00	94,000.00		n/a	n/a	05-31-2024	05-31-2024	05-31-2024	06-04-2024	06-10-2024	
	Sportsfest Jersey	IBOD	General Fund	47,700.00	47,700.00		44,660.00	44,660.00		n/a	n/a	06-06-2024	06-06-2024	06-06-2024	n/a	06-13-2024	
	Customized Jacket	TIPD	General Fund	18,000.00	18,000.00		16,200.00	16,200.00		n/a	n/a	06-19-2024	06-19-2024	06-19-2024	n/a	06-24-2024	
	Customized Booklet	TIPD	GIA	21,250.00	21,250.00		15,625.00	15,625.00		n/a	n/a	06-24-2024	06-24-2024	06-24-2024	n/a	07-01-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance
	Poster Printing	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-05-2024	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	n/a	n/a	06-26-2024	n/a	07-02-2024	07-02-2024
	Customized Certificate Holder	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-25-2024	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	n/a	n/a	07-08-2024	n/a	07-08-2024	07-08-2024
	Customized Trophy and Medallion with box	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-25-2024	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	n/a	n/a	07-01-2024	n/a	07-08-2024	07-08-2024
	Trucking and Hauling Services	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-24-2024	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	n/a	n/a	08-01-2024	n/a	07-16-2024	07-16-2024
	Confetti Machine	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-05-2024	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	n/a	n/a	07-11-2024	n/a	07-18-2024	07-18-2024
	Plaques Recognition	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-25-2024	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	n/a	n/a	07-10-2024	n/a	07-15-2024	07-15-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-25-2024	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	n/a	n/a	07-22-2024	n/a	07-22-2024	07-22-2024
	Backdrop Photowall	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-24-2024	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	n/a	n/a	07-15-2024	n/a	07-26-2024	07-26-2024
	Roll up Banner	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-05-2024	n/a	07-10-2024	07-10-2024	07-10-2024	n/a	n/a	n/a	07-20-2024	n/a	07-22-2024	07-22-2024
	Tote Bag with print	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-04-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	n/a	n/a	07-16-2024	n/a	07-19-2024	07-19-2024
	Personalized Tumbler	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-04-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	n/a	n/a	07-23-2024	n/a	07-23-2024	07-23-2024
	Supply and Installation of glassboard	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-01-2024	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	n/a	n/a	07-22-2024	n/a	08-07-2024	08-07-2024
	Customized ribbon and mugs	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-09-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	n/a	n/a	07-12-2024	n/a	07-12-2024	07-12-2024
	Gold Plated Medals with Box	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-04-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	n/a	n/a	07-26-2024	n/a	07-26-2024	07-26-2024
	Packed Meals for NICE	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-04-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-11-2024	07-11-2024	07-15-2024	07-15-2024	07-15-2024	07-15-2024
	Booklet Printing for NICE	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-04-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	08-14-2024	08-14-2024	07-22-2024	07-15-2024	07-15-2024	07-15-2024
	Customized Shirt for HIRANG	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-09-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	n/a	n/a	07-21-2024	n/a	07-23-2024	07-23-2024
	Printed ID Lace and PVC ID Card	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-15-2024	n/a	07-16-2024	07-16-2024	07-16-2024	n/a	n/a	n/a	07-18-2024	n/a	07-23-2024	07-23-2024
	Domestic Flight Ticket MNL-CEBU for HANDA PILIPINAS	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-16-2024	n/a	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024
	Moulding windshield outside MO. 2RH Moulding Front window inner center	Property	no	Direct Contracting - ABC 50K and Below	n/a	07-22-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-30-2024	n/a	07-30-2024	07-30-2024
	Printed ID Lace	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-30-2024	n/a	08-02-2024	08-02-2024	08-02-2024	n/a	n/a	n/a	08-05-2024	n/a	08-06-2024	08-06-2024
	Customized Jacket	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-05-2024	n/a	08-08-2024	08-08-2024	08-08-2024	n/a	n/a	n/a	08-09-2024	n/a	08-13-2024	08-13-2024
	Food Requirements for PGS Training	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-08-2024	n/a	08-12-2024	08-12-2024	08-12-2024	n/a	n/a	n/a	08-14-2024	n/a	08-14-2024	08-14-2024
	Repair and Maintenance of TAPI Vehicle Toyota Innova SNA 2581	Property	no	Direct Contracting - ABC 50K and Below	n/a	08-15-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-20-2024	n/a	08-21-2024	08-21-2024
	Flight Ticket MNL-DVO	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-12-2024	n/a	08-15-2024	08-15-2024	08-15-2024	n/a	n/a	n/a	08-20-2024	n/a	09-23-2024	09-23-2024
	Combi Blinds for Audio Visuals Room (Supply and Installation	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-09-2024	n/a	08-19-2024	08-19-2024	08-19-2024	n/a	n/a	n/a	09-04-2024	n/a	09-12-2024	09-12-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)	
	Poster Printing	TIPD	General Fund	3,000.00	3,000.00		2,895.00	2,895.00		n/a	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	07-02-2024		
	Customized Certificate Holder	TIPD	General Fund	7,500.00	7,500.00		6,525.00	6,525.00		n/a	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	07-08-2024		
	Customized Trophy and Medallion with box	TIPD	General Fund	30,000.00	30,000.00		24,600.00	24,600.00		n/a	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	07-08-2024		
	Trucking and Hauling Services	TIPD	General Fund	30,000.00	30,000.00		9,900.00	9,900.00		n/a	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	07-16-2024		
	Confetti Machine	TIPD	General Fund	3,000.00	3,000.00		30,000.00	30,000.00		n/a	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	07-18-2024		
	Plaques Recognition	TIPD	ISTE	7,500.00	7,500.00		15,000.00	15,000.00		n/a	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	07-15-2024		
	Psychological Test Examination	HR	General Fund	30,000.00	30,000.00		8,000.00	8,000.00		n/a	n/a	06-27-2024	06-27-2024	06-27-2024	n/a	07-22-2024		
	Backdrop Photowall	IBOD	GIA	30,000.00	30,000.00		12,750.00	12,750.00		n/a	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	07-26-2024		
	Roll up Banner	IBOD	GIA	15,000.00	15,000.00		13,700.00	13,700.00		n/a	n/a	07-10-2024	07-10-2024	07-10-2024	n/a	07-22-2024		
	Tote Bag with print	IBOD	GIA	20,000.00	20,000.00		15,000.00	15,000.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-19-2024		
	Personalized Tumbler	IBOD	GIA	40,000.00	40,000.00		26,000.00	26,000.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-23-2024		
	Supply and Installation of glassboard	IDD	General Fund	42,000.00	42,000.00		40,000.00	40,000.00		n/a	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	08-07-2024		
	Customized ribbon and mugs	TIPD	GIA	35,750.00	35,750.00		35,000.00	35,000.00		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-12-2024		
	Gold Plated Medals with Box	IBOD	GIA	40,000.00	40,000.00		37,000.00	37,000.00		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-26-2024		
	Packed Meals for NICE	TIPD	General Fund	75,150.00	75,150.00		67,130.00	67,130.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-15-2024		
	Booklet Printing for NICE	TIPD	GIA	75,150.00	75,150.00		57,969.15	57,969.15		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-15-2024		
	Customized Shirt for HIRANG	IBOD	GIA	50,000.00	50,000.00		39,000.00	39,000.00		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-23-2024		
	Printed ID Lace and PVC ID Card	IBOD	GIA	33,000.00	33,000.00		5,100.00	5,100.00		n/a	n/a	07-16-2024	07-16-2024	07-16-2024	n/a	07-23-2024		
	Domestic Flight Ticket MNL-CEBU for HANDA PILIPINAS	TIPD	DOST-GIA	391,155.00	391,155.00		375,000.00	375,000.00		n/a	n/a	07-20-2024	07-20-2024	07-20-2024	07-20-2024	07-20-2024		
	Moulding windshield outside MO. 2RH Moulding Front window inner center	Property	General Fund	7,076.00	7,076.00		6,334.00	6,334.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-30-2024	
	Printed ID Lace	IBOD	GIA	5,000.00	5,000.00		3,400.00	3,400.00		n/a	n/a	08-02-2024	08-02-2024	08-02-2024	n/a	08-06-2024		
	Customized Jacket	TIPD	General Fund	14,000.00	14,000.00		10,500.00	10,500.00		n/a	n/a	08-08-2024	08-08-2024	08-08-2024	n/a	08-13-2024		
	Food Requirements for PGS Training	OD	General Fund	46,920.00	46,920.00		46,920.00	46,920.00		n/a	n/a	08-12-2024	08-12-2024	08-12-2024	n/a	08-14-2024		
	Repair and Maintenance of TAPI Vehicle Toyota Innova SNA 2581	Property	General Fund	23,887.99	23,887.99		23,887.99	23,887.99		n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-21-2024	
	Flight Ticket MNL-DVO	IDD	GIA	30,000.00	30,000.00		18,110.00	18,110.00		n/a	n/a	08-15-2024	08-15-2024	08-15-2024	n/a	09-23-2024		
	Combi Blinds for Audio Visuals Room (Supply and Installation	Property	General Fund	49,950.00	49,950.00		49,900.00	49,900.00		n/a	n/a	08-19-2024	08-19-2024	08-19-2024	n/a	09-12-2024		

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Tote Bags Souvenir	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-16-2024	n/a	08-21-2024	08-21-2024	08-21-2024	n/a	n/a	n/a	08-27-2024	n/a	08-29-2024	08-29-2024
	Customized ID Lace and ID Holder	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-06-2024	n/a	08-21-2024	08-21-2024	08-21-2024	n/a	n/a	n/a	09-05-2024	n/a	09-06-2024	09-06-2024
	Lanyard and PVC ID	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-21-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	08-29-2024	n/a	09-04-2024	09-04-2024
	Nissan Navarra	Property	no	Direct Contracting - ABC Above 50K	n/a	08-29-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-29-2024	n/a	09-04-2024	09-04-2024
	Rental of LED WALL	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-30-2024	n/a	09-04-2024	09-04-2024	09-04-2024	n/a	n/a	n/a	09-04-2024	n/a	09-05-2024	09-05-2024
	Travel Insurance	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-04-2024	n/a	09-05-2024	09-05-2024	09-05-2024	n/a	n/a	n/a	09-12-2024	n/a	09-12-2024	09-12-2024
	PVC ID with Print	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-09-2024	n/a	09-11-2024	09-11-2024	09-11-2024	n/a	n/a	n/a	09-12-2024	n/a	09-13-2024	09-13-2024
	Online Subscription of Online Law Library	LU	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-13-2024	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	n/a	n/a	09-26-2024	n/a	09-16-2024	09-16-2024
	Psychological Test Examination	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-09-2024	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	n/a	n/a	09-30-2024	n/a	09-30-2024	09-30-2024
	Procurement of Domestic Flight Ticket for the conduct of HANDA PILIPINAS Expo 2024 Mindanao Leg	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	09-17-2024	n/a	09-23-2024	09-23-2024	09-23-2024	09-23-2024	09-24-2024	09-24-2024	09-26-2024	09-27-2024	09-27-2024	09-27-2024
	Procurement of meals for the conduct of GMEF Training on Oct 9, 2024 at DOST-TAPI AVR Meal Set-Up : Bento Box	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-04-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-09-2024	n/a	10-09-2024	10-09-2024
	Sticker on Sintra Board of Mock Check for the Gawad Alunig x Dalumat	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-03-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-10-2024	n/a	10-18-2024	10-18-2024
	Round Trip Domestic Flight Tcket (MNL - LAO)	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-03-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-15-2024	n/a	11-04-2024	11-04-2024
	Psychological Test Examination (Non-Supervisory)	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-01-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-11-2024	n/a	10-11-2024	10-11-2024
	Customized Medal with Lanyard and Frame for Gawad Alunig x Dalumat 2024	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-04-2024	n/a	10-10-2024	10-10-2024	10-10-2024	n/a	n/a	n/a	10-15-2024	n/a	10-22-2024	10-22-2024
	Printing of Souvenir Poster with Wooden Frame	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-11-2024	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	n/a	n/a	10-17-2024	n/a	10-29-2024	10-29-2024
	Customized Tote Bag	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-11-2024	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	n/a	n/a	10-17-2024	n/a	10-25-2024	10-25-2024
	Printed PVC ID Card 3.5 x 5	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-17-2024	n/a	10-21-2024	10-21-2024	10-21-2024	n/a	n/a	n/a	10-24-2024	n/a	10-25-2024	10-25-2024
	Aircon Maintenance	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-11-2024	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	n/a	n/a	11-14-2024	n/a	11-14-2024	11-14-2024
	Grazing Table Set-up	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	10-14-2024	n/a	10-18-2024	10-18-2024	10-18-2024	10-18-2024	10-22-2024	10-22-2024	10-23-2024	10-23-2025	10-25-2024	10-25-2024
	Card Holder, Customized Ballpen, Tote Bags	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-23-2024	10-23-2024	10-24-2024	10-24-2024	10-25-2024	10-25-2024
	Meals	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-18-2024	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	n/a	n/a	11-04-2024	n/a	11-25-2024	11-25-2024
	Advocacy Polo Shirt for 18-day VAW	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-18-2024	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	n/a	n/a	11-04-2024	n/a	11-07-2024	11-07-2024
	Tarpaulin	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-21-2024	n/a	10-24-2024	10-24-2024	10-24-2024	n/a	n/a	n/a	10-24-2025	n/a	10-25-2024	10-25-2024
	Aircon Maintenance	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-14-2024	n/a	10-17-2024	10-17-2024	10-17-2024	n/a	n/a	n/a	11-14-2024	n/a	11-14-2024	11-14-2024
	Customized Lanyard, PVC ID	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-22-2024	n/a	10-24-2024	10-24-2024	10-24-2024	n/a	n/a	n/a	11-01-2024	n/a	11-04-2024	11-04-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Tote Bags Souvenir	GAD	GAA	18,000.00	18,000.00		3,780.00	3,780.00		n/a	n/a	08-21-2024	08-21-2024	08-21-2024	n/a	08-29-2024	
	Customized ID Lace and ID Holder	HR	General Fund	8,000.00	8,000.00		6,500.00	6,500.00		n/a	n/a	08-21-2024	08-21-2024	08-21-2024	n/a	09-06-2024	
	Lanyard and PVC ID	TIPD	General Fund	22,400.00	22,400.00		17,000.00	17,000.00		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	09-04-2024	
	Nissan Navarra	Property	General Fund	77,002.00	77,002.00		77,002.00	77,002.00		n/a	n/a	n/a	n/a	n/a	n/a	09-04-2024	
	Rental of LED WALL	TIPD	GIA	49,000.00	49,000.00		48,000.00	48,000.00		n/a	n/a	09-04-2024	09-04-2024	09-04-2024	n/a	09-05-2024	
	Travel Insurance	OD	General Fund	31,000.00	31,000.00		8,986.00	8,986.00		n/a	n/a	09-05-2024	09-05-2024	09-05-2024	n/a	09-12-2024	
	PVC ID with Print	TIPD	General Fund	10,000.00	10,000.00		9,800.00	9,800.00		n/a	n/a	09-11-2024	09-11-2024	09-11-2024	n/a	09-13-2024	
	Online Subscription of Online Law Library	LU	Litigation	8,000.00	8,000.00		7,800.00	7,800.00		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	09-16-2024	
	Psychological Test Examination	HR	General Fund	4,500.00	4,500.00		4,500.00	4,500.00		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	09-30-2024	
	Procurement of Domestic Flight Ticket for the conduct of HANDA PILIPINAS Expo 2024 Mindanao Leg	TIPD	HANDA PILIPINAS	285,000.00	285,000.00		285,000.00	285,000.00		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	09-23-2024	09-27-2024	
	Procurement of meals for the conduct of GMEF Training on Oct 9, 2024 at DOST-TAPI AVR Meal Set-Up : Bento Box	GAD	General Fund	42,500.00	42,500.00		42,500.00	42,500.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-09-2024	
	Sticker on Sintra Board of Mock Check for the Gawad Alunig x Dalumat	TIPD	Gawad Alunig x Dalumat	8,400.00	8,400.00		8,100.00	8,100.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-18-2024	
	Round Trip Domestic Flight Tcket (MNL - LAO)	IDD	General Fund	30,000.00	30,000.00		28,000.00	28,000.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	11-04-2024	
	Psychological Test Examination (Non-Supervisory)	HR	General Fund	7,500.00	7,500.00		7,500.00	7,500.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-11-2024	
	Customized Medal with Lanyard and Frame for Gawad Alunig x Dalumat 2024	TIPD	Gawad Alunig x Dalumat	49,000.00	49,000.00		49,000.00	49,000.00		n/a	n/a	10-10-2024	10-10-2024	10-10-2024	n/a	10-22-2024	
	Printing of Souvenir Poster with Wooden Frame	TIPD	GIA	15,000.00	15,000.00		14,500.00	14,500.00		n/a	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	10-29-2024	
	Customized Tote Bag	IBOD	GIA	20,000.00	20,000.00		11,000.00	11,000.00		n/a	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	10-25-2024	
	Printed PVC ID Card 3.5 x 5	IBOD	GIA	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	10-21-2024	10-21-2024	10-21-2024	n/a	10-25-2024	
	Aircon Maintenance	Property	General Fund	17,750.00	17,750.00		17,500.00	17,500.00		n/a	n/a	10-16-2024	10-16-2024	10-16-2024	n/a	11-14-2024	
	Grazing Table Set-up	TIPD	General Fund	100,000.00	100,000.00		100,000.00	100,000.00		n/a	n/a	10-18-2024	10-18-2024	10-18-2024	10-18-2024	10-25-2024	
	Card Holder, Customized Ballpen, Tote Bags	TIPD	DOST-GIA	225,000.00	225,000.00		215,000.00	215,000.00		n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-25-2024	
	Meals	GAD	GAA	15,000.00	15,000.00		10,000.00	10,000.00		n/a	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	11-25-2024	
	Advocacy Polo Shirt for 18-day VAW	GAD	GAA	42,350.00	42,350.00		41,745.00	41,745.00		n/a	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	11-07-2024	
	Tarpaulin	OD	GAA	48,000.00	48,000.00		12,700.00	12,700.00		n/a	n/a	10-24-2024	10-24-2024	10-24-2024	n/a	10-25-2024	
	Aircon Maintenance	Property	General Fund	23,930.00	23,930.00		23,400.00	23,400.00		n/a	n/a	10-17-2024	10-17-2024	10-17-2024	n/a	11-14-2024	
	Customized Lanyard, PVC ID	IDD	Invent School Program	21,000.00	21,000.00		20,270.00	20,270.00		n/a	n/a	10-24-2024	10-24-2024	10-24-2024	n/a	11-04-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Customized Umbrella	Budget	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	n/a	n/a	11-07-2024	n/a	11-08-2024	11-08-2024
	Customized Tote bag, notepad, pen, certificate holder	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-08-2024	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	n/a	n/a	11-18-2024	n/a	12-02-2024	12-02-2024
	Customized notepad and Pen	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-08-2024	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	n/a	n/a	11-18-2024	n/a	11-26-2024	11-26-2024
	Advocacy Polo Shirt for 18-day VAW	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-08-2024	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	n/a	n/a	11-19-2024	n/a	11-22-2024	11-22-2024
	Printing of Tarp	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-14-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	Cancelled	n/a	n/a	n/a
	Food for HIRANG	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-14-2024	n/a	11-18-2024	11-18-2024	11-18-2024	n/a	n/a	n/a	11-20-2024	n/a	11-20-2024	11-20-2024
	Customized Booklet	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	11-05-2024	n/a	11-08-2024	11-08-2024	11-08-2024	11-11-2024	11-12-2024	11-12-2024	11-19-2024	11-19-2024	12-11-2024	12-11-2024
	Repair and Maintenance of TAPI Vehicle Hi-Ace SKV800	Property	no	Direct Contracting - ABC 50K and Below	n/a	11-19-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	11-20-2024	n/a	11-20-2024	11-20-2024
	Printing Tarpaulin	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-08-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	11-21-2024	n/a	11-26-2024	11-26-2024
	Travel Insurance for SIF	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-20-2024	n/a	11-21-2024	11-21-2024	11-21-2024	n/a	n/a	n/a	11-22-2024	n/a	12-10-2024	12-10-2024
	Customized Gold Medalion	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-20-2024	n/a	11-21-2024	11-21-2024	11-21-2024	n/a	n/a	n/a	11-22-2024	n/a	11-22-2024	11-22-2024
	Tokens-Jacket	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-22-2024	n/a	11-26-2024	11-26-2024	11-26-2024	n/a	n/a	n/a	11-27-2024	n/a	11-27-2024	11-27-2024
	Certificate Holder with cover	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-25-2024	n/a	11-27-2024	11-27-2024	11-27-2024	n/a	n/a	n/a	12-10-2024	n/a	12-10-2024	12-10-2024
	Gold Plated Medal	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-22-2024	n/a	11-28-2024	11-28-2024	11-28-2024	n/a	n/a	n/a	12-02-2024	n/a	12-11-2024	12-11-2024
	Customized Polo Shirt	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-27-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-04-2024	n/a	12-09-2024	12-09-2024
	Customized Souvenir Set	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-22-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-04-2024	n/a	12-20-2024	12-20-2024
	Printing of Roll-up Banner	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-25-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-10-2024	n/a	12-10-2024	12-10-2024
	Carpet	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-27-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-09-2024	n/a	12-17-2024	12-17-2024
	Tarpaulin	GAD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-02-2024	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	n/a	n/a	12-05-2024	n/a	12-06-2024	12-06-2024
	Meals GAD	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-03-2024	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	n/a	n/a	12-11-2024	n/a	12-11-2024	12-11-2024
	Customized Tote Bag	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-20-2024	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	n/a	n/a	12-11-2024	n/a	12-13-2024	12-13-2024
	Water Test	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-10-2024	n/a	11-27-2024	11-27-2024	11-27-2024	n/a	n/a	n/a	12-16-2024	n/a	1 month	1 month
	Customized Bag, Customized Mug	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-05-2024	n/a	12-09-2024	12-09-2024	12-09-2024	n/a	n/a	n/a	12-11-2024	n/a	12-13-2024	12-13-2024
	Catering for media training	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-04-2024	n/a	12-12-2024	12-12-2024	12-12-2024	n/a	n/a	n/a	12-16-2024	n/a	12-16-2025	12-16-2025
	Psychological Test	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-03-2024	n/a	12-12-2024	12-12-2024	12-12-2024	n/a	n/a	n/a	12-23-2024	n/a	5 working days	5 working days
	Repair and Maintenance	Property	no	Direct Contracting - ABC 50K and Below	n/a	12-17-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12-19-2024	n/a	12-19-2024	12-19-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)	
	Customized Umbrella	Budget	General Fund	25,000.00	25,000.00		22,500.00	22,500.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	11-08-2024		
	Customized Tote bag, notepad, pen, certificate holder	TIPD	DOST-GIA	47,500.00	47,500.00		47,500.00	47,500.00		n/a	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	12-02-2024		
	Customized notepad and Pen	TIPD	DOST-GIA	9,320.00	9,320.00		7,700.00	7,700.00		n/a	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	11-26-2024		
	Advocacy Polo Shirt for 18-day VAW	OD	GAA	42,350.00	42,350.00		41,775.00	41,775.00		n/a	n/a	11-13-2024	11-13-2024	11-13-2024	n/a	11-22-2024		
	Printing of Tarp	TIPD	DOST-GIA	20,000.00	20,000.00		14,400.00	14,400.00		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a		
	Food for HIRANG	IBOD	DOST-GIA	36,000.00	36,000.00		35,000.00	35,000.00		n/a	n/a	11-18-2024	11-18-2024	11-18-2024	n/a	11-20-2024		
	Customized Booklet	TIPD	DOST-GIA	75,000.00	75,000.00		64,000.00	64,000.00		n/a	n/a	11-08-2024	11-08-2024	11-08-2024	11-11-2024	12-11-2024		
	Repair and Maintenance of TAPI Vehicle Hi-Ace SKV800	Property	General Fund	37,646.89	37,646.89		37,646.89	37,646.89		n/a	n/a	n/a	n/a	n/a	n/a	n/a	11-20-2024	
	Printing Tarpaulin	TIPD	DOST-GIA	3,400.00	3,400.00		2,700.00	2,700.00		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	11-26-2024		
	Travel Insurance for SLIF	TIPD	General Fund	7,500.00	7,500.00		6,340.00	6,340.00		n/a	n/a	11-21-2024	11-21-2024	11-21-2024	n/a	12-10-2024		
	Customized Gold Medallion	IBOD	DOST-GIA	15,000.00	15,000.00		12,000.00	12,000.00		n/a	n/a	11-21-2024	11-21-2024	11-21-2024	n/a	11-22-2024		
	Tokens-Jacket	IDD	SciTech SUPERHIGHWAY	49,900.00	49,900.00		45,600.00	45,600.00		n/a	n/a	11-26-2024	11-26-2024	11-26-2024	n/a	11-27-2024		
	Certificate Holder with cover	IBOD	DOST-GIA	25,000.00	25,000.00		23,250.00	23,250.00		n/a	n/a	11-27-2024	11-27-2024	11-27-2024	n/a	12-10-2024		
	Gold Plated Medal	IBOD	DOST-GIA	26,000.00	26,000.00		26,000.00	26,000.00		n/a	n/a	11-28-2024	11-28-2024	11-28-2024	n/a	12-11-2024		
	Customized Polo Shirt	OD	GAA	49,500.00	49,500.00		49,500.00	49,500.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-09-2024		
	Customized Souvenir Set	IBOD	DOST-GIA	35,000.00	35,000.00		34,930.00	34,930.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-20-2024		
	Printing of Roll-up Banner	IBOD	DOST-GIA	6,000.00	6,000.00		4,600.00	4,600.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-10-2024		
	Carpet	TIPD	DOST-GIA	25,000.00	25,000.00		23,000.00	23,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-17-2024		
	Tarpaulin	GAD	General Fund	1,500.00	1,500.00		1,200.00	1,200.00		n/a	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	12-06-2024		
	Meals GAD	OD	GAA	42,500.00	42,500.00		42,500.00	42,500.00		n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	12-11-2024		
	Customized Tote Bag	IBOD	GIA	7,500.00	7,500.00		2,750.00	2,750.00		n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	12-13-2024		
	Water Test	Property	General Fund	7,700.00	7,700.00		7,700.00	7,700.00		n/a	n/a	11-27-2024	11-27-2024	11-27-2024	n/a	1 month		
	Customized Bag, Customized Mug	TIPD	DOST-GIA	16,000.00	16,000.00		12,400.00	12,400.00		n/a	n/a	12-09-2024	12-09-2024	12-09-2024	n/a	12-13-2024		
	Catering for media training	TIPD	DOST-GIA	28,245.00	28,245.00		28,245.00	28,245.00		n/a	n/a	12-12-2024	12-12-2024	12-12-2024	n/a	12-16-2025		
	Psychological Test	HR	General Fund	42,500.00	42,500.00		42,500.00	42,500.00		n/a	n/a	12-12-2024	12-12-2024	12-12-2024	n/a	5 working days		
	Repair and Maintenance	Property	General Fund	85,528.17	85,528.17		85,528.17	85,528.17		n/a	n/a	n/a	n/a	n/a	n/a	12-19-2024		

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Packed Meals	HR	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	12-11-2024	n/a	12-16-2024	12-16-2024	12-16-2024	12-17-2024	n/a	n/a	12-17-2024	12-17-2024	12-18-2024	12-18-2024
	Repair and Maintenance SKV800	Property	no	Direct Contracting - ABC 50K and Below	n/a	12-23-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-02-2025	n/a	01-16-2025	01-16-2025
	Customized Tote bag	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-16-2024	n/a	12-18-2024	12-18-2024	12-18-2024	n/a	n/a	n/a	12-26-2024	n/a	01-02-2025	01-02-2025
	Customized Booklet	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-12-2024	n/a	12-19-2024	12-19-2024	12-19-2024	n/a	n/a	n/a	12-26-2024	n/a	01-04-2025	01-04-2025
PURCHASE ORDER (PO)																	
	QR Code Reader	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-08-2024	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	n/a	n/a	01-16-2024	n/a	01-19-2024	01-19-2024
	Head Phone, SSD and Printer	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-05-2024	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	n/a	n/a	01-17-2024	n/a	01-31-2024	01-31-2024
	Alcohol, Antibacterial Soap	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-09-2024	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	n/a	n/a	01-22-2024	n/a	01-25-2024	01-25-2024
	Jumbo Roll Tissue	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-09-2024	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	n/a	n/a	01-17-2024	n/a	02-02-2024	02-02-2024
	Apple 61 W USB	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-03-2024	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	n/a	n/a	01-24-2024	n/a	01-31-2024	01-31-2024
	Epson Ink	Procurement	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-10-2024	n/a	01-09-2024	01-09-2024	01-09-2024	n/a	n/a	n/a	01-24-2024	n/a	01-25-2024	01-25-2024
	Brother Toner, Sign Here Tab	Procurement	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-10-2024	n/a	01-09-2024	01-09-2024	01-09-2024	n/a	n/a	n/a	01-24-2024	n/a	01-31-2024	01-31-2024
	Dot Matrix Printer	Cashier	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-23-2024	n/a	01-24-2024	01-24-2024	01-24-2024	n/a	n/a	n/a	01-31-2024	n/a	02-13-2024	02-13-2024
	Copy Paper, Sticky Note	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-05-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-22-2024	n/a	02-21-2024	02-21-2024
	Copy Paper A4	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-05-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-14-2024	n/a	02-22-2024	02-22-2024
	IDD Supplies	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-18-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-27-2024	n/a	03-01-2024	03-01-2024
	HP 680 Ink, Paper Copy	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-18-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-26-2024	n/a	02-28-2024	02-28-2024
	Epson Ink, Canon Ink	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-12-2024	02-12-2024	02-12-2024	n/a	n/a	n/a	02-14-2024	n/a	02-19-2024	02-19-2024
	Toner	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-12-2024	02-12-2024	02-12-2024	n/a	n/a	n/a	02-15-2024	n/a	02-15-2024	02-15-2024
	Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-19-2024	n/a	02-27-2024	02-27-2024
	Supplies	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-22-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-19-2024	n/a	02-27-2024	02-27-2024
	MIS Equipment	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-05-2024	n/a	02-08-2024	02-08-2024	02-08-2024	n/a	n/a	n/a	02-19-2024	n/a	02-27-2024	02-27-2024
	MIS Equipment	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-18-2024	n/a	02-08-2024	02-08-2024	02-08-2024	n/a	n/a	n/a	02-16-2024	n/a	02-28-2024	02-28-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Packed Meals	HR	General Fund	72,250.00	72,250.00		66,500.00	66,500.00		n/a	n/a	12-16-2024	12-16-2024	12-16-2024	12-17-2024	12-18-2024	
	Repair and Maintenance SKV800	Property	General Fund	21,143.35	21,143.35		21,143.35	21,143.35		n/a	n/a	n/a	n/a	n/a	n/a	01-16-2025	
	Customized Tote bag	TIPD	GIA	19,500.00	19,500.00		19,500.00	19,500.00		n/a	n/a	12-18-2024	12-18-2024	12-18-2024	n/a	01-02-2025	
	Customized Booklet	TIPD	DOST-GIA	48,850.00	48,850.00		48,850.00	48,850.00		n/a	n/a	12-19-2024	12-19-2024	12-19-2024	n/a	01-04-2025	
PURCHASE ORDER (PO)											00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	
	QR Code Reader	TIPD	DOST-GIA	4,995.00	4,995.00		4,995.00	4,995.00		n/a	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	01-19-2024	
	Head Phone, SSD and Printer	TIPD	General Fund	14,780.00	14,780.00		14,780.00	14,780.00		n/a	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	01-31-2024	
	Alcohol, Antibacterial Soap	Property	GAA	10,000.00	10,000.00		10,000.00	10,000.00		n/a	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	01-25-2024	
	Jumbo Roll Tissue	Property	GAA	24,000.00	24,000.00		24,000.00	24,000.00		n/a	n/a	01-12-2024	01-12-2024	01-12-2024	n/a	02-02-2024	
	Apple 61 W USB	IDD	SciTech SUPERHIGHWAY	3,990.00	3,990.00		3,990.00	3,990.00		n/a	n/a	01-10-2024	01-10-2024	01-10-2024	n/a	01-31-2024	
	Epson Ink	Procurement	General Fund	1,587.84	1,587.84		1,587.84	1,587.84		n/a	n/a	01-09-2024	01-09-2024	01-09-2024	n/a	01-25-2024	
	Brother Toner, Sign Here Tab	Procurement	General Fund	9,300.00	9,300.00		9,300.00	9,300.00		n/a	n/a	01-09-2024	01-09-2024	01-09-2024	n/a	01-31-2024	
	Dot Matrix Printer	Cashier	SciTech SUPERHIGHWAY	14,125.00	14,125.00		14,125.00	14,125.00		n/a	n/a	01-24-2024	01-24-2024	01-24-2024	n/a	02-13-2024	
	Copy Paper, Sticky Note	IDD	SciTech SUPERHIGHWAY	4,850.00	4,850.00		4,850.00	4,850.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-21-2024	
	Copy Paper A4	IDD	SciTech SUPERHIGHWAY	1,950.00	1,950.00		1,950.00	1,950.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-22-2024	
	IDD Supplies	IDD	General Fund	1,396.00	1,396.00		1,396.00	1,396.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	03-01-2024	
	HP 680 Ink, Paper Copy	IDD	General Fund	5,182.44	5,182.44		5,182.44	5,182.44		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-28-2024	
	Epson Ink, Canon Ink	Property	General Fund	2,550.00	2,550.00		2,550.00	2,550.00		n/a	n/a	02-12-2024	02-12-2024	02-12-2024	n/a	02-19-2024	
	Toner	Property	General Fund	2,200.00	2,200.00		2,200.00	2,200.00		n/a	n/a	02-12-2024	02-12-2024	02-12-2024	n/a	02-15-2024	
	Supplies	Property	General Fund	870.00	870.00		870.00	870.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-27-2024	
	Supplies	HR	General Fund	18,853.00			18,853.00			n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-27-2024	
	MIS Equipment	MIS	General Fund	32,250.00	32,250.00		32,250.00	32,250.00		n/a	n/a	02-08-2024	02-08-2024	02-08-2024	n/a	02-27-2024	
	MIS Equipment	MIS	General Fund	48,050.00	48,050.00		48,050.00	48,050.00		n/a	n/a	02-08-2024	02-08-2024	02-08-2024	n/a	02-28-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Supplies	GAD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	n/a	n/a	04-23-2024	n/a	04-29-2024	04-29-2024
	Copy Paper A4, Stapler, Folder	GAD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	n/a	n/a	02-19-2024	n/a	02-21-2024	02-21-2024
	Document Scanner	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-01-2024	n/a	02-06-2024	02-06-2024	02-06-2024	n/a	n/a	n/a	02-21-2024	n/a	02-28-2024	02-28-2024
	Supplies	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-31-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-19-2024	n/a	02-27-2024	02-27-2024
	HP 680 Ink	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-31-2024	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	n/a	n/a	02-19-2024	n/a	02-19-2024	02-19-2024
	Epson Inks	GAD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	n/a	n/a	02-19-2024	n/a	02-22-2024	02-22-2024
	Brother J2330DW (Cyan), Brother J2330DW (Yellow), Brother J2330DW (Magenta)	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-01-2024	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	n/a	n/a	02-19-2024	n/a	03-20-2024	03-20-2024
	Report cover Folder A4, Brother J2330DW Black	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	01-15-2024	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	n/a	n/a	02-19-2024	n/a	02-22-2024	02-22-2024
	Brother Ink BTD60 -Black Brother Ink BT5000 - Yellow Brother Ink BT5000 -Magenta Brother Ink BT5000 - Cyan	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-05-2024	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	n/a	n/a	02-20-2024	n/a	02-22-2024	02-22-2024
	WS - 1410T Solar and Battery, Desktop Calculator, Computer Speaker	Cashier	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-05-2024	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	n/a	n/a	02-22-2024	n/a	02-27-2024	02-27-2024
	Ordinary Clear Book, A4 Ordinary Clear Book, Long Sign Here Tab Epson 003 Inks	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	n/a	n/a	02-20-2024	n/a	02-22-2024	02-22-2024
	Brother DCP-L25540DW, Toner, black	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	n/a	n/a	02-21-2024	n/a	02-21-2024	02-21-2024
	IBOD Supplies	IBOD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	n/a	n/a	02-22-2024	n/a	02-27-2024	02-27-2024
	IBOD Supplies	IBOD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	n/a	n/a	02-26-2024	n/a	03-01-2024	03-01-2024
	IBOD Supplies	IBOD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	n/a	n/a	04-19-2024	n/a	04-25-2024	04-25-2024
	IBOD Supplies	IBOD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-08-2024	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	n/a	n/a	02-22-2024	n/a	02-26-2024	02-26-2024
	Records Supplies	Records	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-20-2024	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	n/a	n/a	03-24-2024	n/a	03-27-2024	03-27-2024
	Plane Ticket Manila-Cebu	IDD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	02-21-2024	n/a	02-26-2024	02-26-2024	02-26-2024	02-26-2024	02-26-2024	02-26-2024	02-26-2024	02-27-2024	02-27-2024	02-27-2024
	Ink, Toner	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	02-20-2024	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	n/a	n/a	03-04-2024	n/a	03-06-2024	03-06-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Supplies	GAD	General Fund	2,115.00	2,115.00		2,115.00	2,115.00		n/a	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	04-29-2024	
	Copy Paper A4, Stapler, Folder	GAD	General Fund	1,575.00	1,575.00		1,575.00	1,575.00		n/a	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	02-21-2024	
	Document Scanner	Property	General Fund	24,995.00	24,995.00		24,995.00	24,995.00		n/a	n/a	02-06-2024	02-06-2024	02-06-2024	n/a	02-28-2024	
	Supplies	IDD	SciTech SUPERHIGHWAY	5,893.00	5,893.00		5,893.00	5,893.00		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-27-2024	
	HP 680 Ink	IDD	SciTech SUPERHIGHWAY	18,115.20	18,115.20		18,115.20	18,115.20		n/a	n/a	02-05-2024	02-05-2024	02-05-2024	n/a	02-19-2024	
	Epson Inks	GAD	General Fund	2,000.00	2,000.00		2,000.00	2,000.00		n/a	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	02-22-2024	
	Brother J2330DW (Cyan), Brother J2330DW (Yellow), Brother J2330DW (Magenta)	Budget	General Fund	24,480.00	24,480.00		24,480.00	24,480.00		n/a	n/a	02-13-2024	02-13-2024	02-13-2024	n/a	03-20-2024	
	Report cover Folder A4, Brother J2330DDW Black	Budget	General Fund	7,100.00	7,100.00		7,100.00	7,100.00		n/a	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	02-22-2024	
	Brother Ink BTD60 -Black Brother Ink BT5000 - Yellow Brother Ink BT5000 - Magenta Brother Ink BT5000 - Cyan	TIPD	General Fund	14,400.00	14,400.00		14,400.00	14,400.00		n/a	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	02-22-2024	
	WS - 1410T Solar and Battery, Desktop Calculator, Computer Speaker	Cashier	General Fund	2,370.00	2,370.00		2,370.00	2,370.00		n/a	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	02-27-2024	
	Ordinary Clear Book, A4 Ordinary Clear Book, Long Sign Here Tab Epson 003 Inks	Budget	General Fund	2,720.00	2,720.00		2,720.00	2,720.00		n/a	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	02-22-2024	
	Brother DCP-L25540DW, Toner, black	Budget	General Fund	4,398.50	4,398.50		4,398.50	4,398.50		n/a	n/a	02-14-2024	02-14-2024	02-14-2024	n/a	02-21-2024	
	IBOD Supplies	IBOD	General Fund	4,980.00	4,980.00		4,980.00	4,980.00		n/a	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	02-27-2024	
	IBOD Supplies	IBOD	General Fund	5,080.00	5,080.00		5,080.00	5,080.00		n/a	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	03-01-2024	
	IBOD Supplies	IBOD	General Fund	2,227.50	2,227.50		2,227.50	2,227.50		n/a	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	04-25-2024	
	IBOD Supplies	IBOD	General Fund	3,850.00	3,850.00		3,850.00	3,850.00		n/a	n/a	02-19-2024	02-19-2024	02-19-2024	n/a	02-26-2024	
	Records Supplies	Records	General Fund	4,250.00	4,250.00		4,250.00	4,250.00		n/a	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	03-27-2024	
	Plane Ticket Manila-Cebu	IDD	General Fund	125,296.00	125,296.00		125,296.00	125,296.00		n/a	n/a	02-26-2024	02-26-2024	02-26-2024	02-26-2024	02-27-2024	
	Ink, Toner	Property	General Fund	67,324.00	67,324.00		67,324.00	67,324.00		n/a	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	03-06-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Toner - Brother,black	COA	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-19-2024	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	n/a	n/a	02-28-2024	n/a	02-29-2024	02-29-2024
	Sign pen, Ink gel, Copy Paper A4	Procurement	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-22-2024	n/a	02-27-2024	02-27-2024	02-27-2024	n/a	n/a	n/a	03-01-2024	n/a	03-07-2024	03-07-2024
	Round-Trip Plane Ticket	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-27-2024	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	n/a	n/a	03-01-2024	n/a	03-12-2024	03-12-2024
	Printer	COA	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-19-2024	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	n/a	n/a	03-06-2024	n/a	03-06-2024	03-06-2024
	Solid State	Records	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-20-2024	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	n/a	n/a	03-12-2024	n/a	03-13-2024	03-13-2024
	Portable Scanner Office Productivity Tool	IBOD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	02-19-2024	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	n/a	n/a	03-06-2024	n/a	03-18-2024	03-18-2024
	Mouse, USB Type Headset with Speaker and noise cancelling	IBOD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	02-19-2024	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	n/a	n/a	03-06-2024	n/a	03-08-2024	03-08-2024
	24-Port Gigabite Switch	IBOD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	02-19-2024	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	n/a	n/a	03-05-2024	n/a	03-11-2024	03-11-2024
	Printer-All-in-One Printer	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-13-2024	n/a	02-29-2024	02-29-2024	02-29-2024	n/a	n/a	n/a	03-06-2024	n/a	03-18-2024	03-18-2024
	Property Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-20-2024	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	n/a	n/a	03-06-2024	n/a	03-18-2024	03-18-2024
	Inks, Toner	COA	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	02-28-2024	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	n/a	n/a	03-25-2024	n/a	04-01-2024	04-01-2024
	Epson Ink	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	02-28-2024	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	n/a	n/a	03-18-2024	n/a	03-20-2024	03-20-2024
	Roundtrip Domestic Flight	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	02-27-2024	n/a	03-14-2024	03-14-2024	03-14-2024	n/a	n/a	n/a	03-14-2024	n/a	03-19-2024	03-19-2024
	Multi-purpose Head scarf/bandana Tube Mask	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-09-2024	n/a	03-14-2024	03-14-2024	03-14-2024	n/a	n/a	n/a		n/a	03-20-2024	03-20-2024
	Portable External SSD	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-04-2024	n/a	03-07-2024	03-07-2024	03-07-2024	n/a	n/a	n/a	03-19-2024	n/a	03-21-2024	03-21-2024
	Copy Paper A4, 80 gsm 500s	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-08-2024	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	n/a	n/a	05-15-2024	n/a	05-24-2024	05-24-2024
	Gel Pen Blue 0.5m Clear Sheet Refill A4(10s/pack)	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-08-2024	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	n/a	n/a	03-19-2024	n/a	03-20-2024	03-20-2024
	External Hard Drive (2TB)	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-25-2024	n/a	03-27-2024	03-27-2024
	LED Fluorescent, 15w Digital Aircon Thermometer Gun Digital Clamp Tester	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	n/a	n/a	03-22-2024	n/a	03-26-2024	03-26-2024
	Tire for Toyota	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-08-2024	n/a	03-18-2024	03-18-2024	03-18-2024	n/a	n/a	n/a	03-25-2024	n/a	04-05-2024	04-05-2024
	Laptop	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	03-12-2024	n/a	03-15-2024	03-15-2024	03-15-2024	03-18-2024	02-12-2024	02-13-2024	04-01-2024	04-01-2024	04-02-2024	04-02-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance/ (If applicable)
	Toner - Brother,black	COA	General Fund	4,400.00	4,400.00		4,400.00	4,400.00		n/a	n/a	02-23-2024	02-23-2024	02-23-2024	n/a	02-29-2024	
	Sign pen, Ink gel, Copy Paper A4	Procurement	General Fund	11,150.00	11,150.00		11,150.00	11,150.00		n/a	n/a	02-27-2024	02-27-2024	02-27-2024	n/a	03-07-2024	
	Round-Trip Plane Ticket	IDD	General Fund	14,341.00	14,341.00		14,341.00	14,341.00		n/a	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	03-12-2024	
	Printer	COA	General Fund	14,800.00	14,800.00		14,800.00	14,800.00		n/a	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	03-06-2024	
	Solid State	Records	General Fund	4,100.00	4,100.00		4,100.00	4,100.00		n/a	n/a	02-26-2024	02-26-2024	02-26-2024	n/a	03-13-2024	
	Portable Scanner Office Productivity Tool	IBOD	General Fund	34,400.00	34,400.00		34,400.00	34,400.00		n/a	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	03-18-2024	
	Mouse, USB Type Headset with Speaker and noise cancelling	IBOD	General Fund	6,000.00	6,000.00		6,000.00	6,000.00		n/a	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	03-08-2024	
	24-Port Gigabite Switch	IBOD	General Fund	6,500.00	6,500.00		6,500.00	6,500.00		n/a	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	03-11-2024	
	Printer-All-in-One Printer	OD	General Fund	10,136.00	10,136.00		10,136.00	10,136.00		n/a	n/a	02-29-2024	02-29-2024	02-29-2024	n/a	03-18-2024	
	Property Supplies	Property	General Fund	13,077.00	13,077.00		13,077.00	13,077.00		n/a	n/a	02-28-2024	02-28-2024	02-28-2024	n/a	03-18-2024	
	Inks, Toner	COA	General Fund	14,718.68	14,718.68		14,718.68	14,718.68		n/a	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	04-01-2024	
	Epson Ink	LU	General Fund	3,920.00	3,920.00		3,920.00	3,920.00		n/a	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	03-20-2024	
	Roundtrip Domestic Flight	IDD	General Fund	21,000.00	21,000.00		21,000.00	21,000.00		n/a	n/a	03-14-2024	03-14-2024	03-14-2024	n/a	03-19-2024	
	Multi-purpose Head scarf/bandana Tube Mask	IDD	GAA	7,500.00	7,500.00		7,500.00	7,500.00		n/a	n/a	03-14-2024	03-14-2024	03-14-2024	n/a	03-20-2024	
	Portable External SSD	TIPD	DOST-GIA	6,120.00	6,120.00		6,120.00	6,120.00		n/a	n/a	03-07-2024	03-07-2024	03-07-2024	n/a	03-21-2024	
	Copy Paper A4, 80 gsm 500s	Property	General Fund	2,962.50	2,962.50		2,962.50	2,962.50		n/a	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	05-24-2024	
	Gel Pen Blue 0.5m Clear Sheet Refill A4(10s/pack)	Property	General Fund	4,225.00	4,225.00		4,225.00	4,225.00		n/a	n/a	03-13-2024	03-13-2024	03-13-2024	n/a	03-20-2024	
	External Hard Drive (2TB)	HR	General Fund	5,236.00	5,236.00		5,236.00	5,236.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	03-27-2024	
	LED Flourescent, 15w Digital Aircon Thermometer Gun Digital Clamp Tester	Property	General Fund	8,100.00	8,100.00		8,100.00	8,100.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	n/a	03-26-2024	
	Tire for Toyota	Property	General Fund	31,600.00	31,600.00		31,600.00	31,600.00		n/a	n/a	03-18-2024	03-18-2024	03-18-2024	n/a	04-05-2024	
	Laptop	TIPD	DOST-GIA	99,600.00	99,600.00		99,600.00	99,600.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-18-2024	04-02-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Inks, Flourescent Light	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-11-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	04-01-2024	n/a	04-04-2024	04-04-2024
	Fuji Xerox Toner Black	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-11-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	04-02-2024	n/a	04-14-2024	04-14-2024
	NCR Writeshop Supplies	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-12-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-27-2024	n/a	03-27-2024	03-27-2024
	Visayas Cebu Writeshop Supplies	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-12-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-26-2024	n/a	04-03-2024	04-03-2024
	Mindanao Supplies	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-12-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	03-27-2024	n/a	04-04-2024	04-04-2024
	Back-Ups AVR	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	04-02-2024	n/a	04-11-2024	04-11-2024
	Wireless HD Transmitter and Receiver kit	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	n/a	n/a	04-01-2024	n/a	04-15-2024	04-15-2024
	Dual Band Wifi 6 Router USB Type C to HDMI Adapter	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-07-2024	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	n/a	n/a	04-17-2024	n/a	04-22-2024	04-22-2024
	SSD, 512GB 2.5 Solid State Drive	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-07-2024	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	n/a	n/a	04-05-2024	n/a	04-15-2024	04-15-2024
	LED Bulb, single ended (15W) 3 pcs/set	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-11-2024	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	n/a	n/a	04-03-2024	n/a	04-11-2024	04-11-2024
	Printer 3-in-1 (Print, Copy, Scan) Compatible w/ HP 682 Black/Tricolor	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-07-2024	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	n/a	n/a	04-02-2024	n/a	04-04-2024	04-04-2024
	Load RFID Account no. 74984 Load RFID Account no. 42780	Property	no	Direct Contracting - ABC Above 50K	n/a	04-03-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-05-2024	04-05-2024
	Property Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	02-28-2024	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	n/a	n/a	04-08-2024	n/a	04-12-2024	04-12-2024
	Document Storage Box Heavy Duty Stapler Transfile 5 Multi-layer Drawer	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-22-2024	n/a	04-02-2024	04-02-2024	04-02-2024	n/a	n/a	n/a	04-05-2024	n/a	04-16-2024	04-16-2024
	Data Filer, blue	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-26-2024	n/a	04-03-2024	04-03-2024	04-03-2024	n/a	n/a	n/a	04-08-2024	n/a	04-11-2024	04-11-2024
	Wireless Lavalier Microphone	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	04-11-2024	n/a	04-11-2024	04-11-2024
	Portable Charger Power Banks	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	04-11-2024	n/a	04-11-2024	04-11-2024
	OTG Connector	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	Canceled by EU	n/a	Canceled by EU	Canceled by EU
	Tripod Stand for Cellphone	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	04-11-2024	n/a	04-11-2024	04-11-2024
	Token (Giveaway)	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-03-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	04-11-2024	n/a	04-11-2024	04-11-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Inks, Flourescent Light	IDD	General Fund	4,650.00	4,650.00		4,650.00	4,650.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-04-2024	
	Fuji Xerox Toner Black	IDD	General Fund	38,995.00	38,995.00		38,995.00	38,995.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-14-2024	
	NCR Writeshop Supplies	TIPD	GIA	1,680.00	1,680.00		1,680.00	1,680.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	03-27-2024	
	Visayas Cebu Writeshop Supplies	TIPD	GIA	1,680.00	1,680.00		1,680.00	1,680.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-03-2024	
	Mindanao Supplies	TIPD	GIA	1,680.00	1,680.00		1,680.00	1,680.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-04-2024	
	Back-Ups AVR	HR	General Fund	2,680.00	2,680.00		2,680.00	2,680.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-11-2024	
	Wireless HD Transmitter and Receiver kit	HR	General Fund	1,450.00	1,450.00		1,450.00	1,450.00		n/a	n/a	03-20-2024	03-20-2024	03-20-2024	n/a	04-15-2024	
	Dual Band Wifi 6 Router USB Type C to HDMI Adapter	MIS	General Fund	9,650.00	9,650.00		9,650.00	9,650.00		n/a	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	04-22-2024	
	SSD, 512GB 2.5 Solid State Drive	MIS	General Fund	23,950.00	23,950.00		23,950.00	23,950.00		n/a	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	04-15-2024	
	LED Bulb, single ended (15W) 3 pcs/set	Property	General Fund	2,100.00	2,100.00		2,100.00	2,100.00		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	04-11-2024	
	Printer 3-in-1 (Print, Copy, Scan) Compatible w/ HP 682 Black/Tricolor	IBOD	General Fund	8,640.00	8,640.00		8,640.00	8,640.00		n/a	n/a	03-12-2024	03-12-2024	03-12-2024	n/a	04-04-2024	
	Load RFID Account no. 74984	Property	General Fund	80,000.00	80,000.00		80,000.00	80,000.00		n/a	n/a	n/a	n/a	n/a	n/a	04-05-2024	
	Load RFID Account no. 42780	Property	General Fund	10,454.00	10,454.00		10,454.00	10,454.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	04-12-2024	
	Property Supplies	Property	General Fund	10,454.00	10,454.00		10,454.00	10,454.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	04-12-2024	
	Document Storage Box Heavy Duty Stapler Transfile S Multi-layer Drawer	HR	General Fund	11,858.00	11,858.00		11,858.00	11,858.00		n/a	n/a	04-02-2024	04-02-2024	04-02-2024	n/a	04-16-2024	
	Data Filer, blue	IDD	General Fund	2,375.00	2,375.00		2,375.00	2,375.00		n/a	n/a	04-03-2024	04-03-2024	04-03-2024	n/a	04-11-2024	
	Wireless Lavalier Microphone	TIPD	General Fund	2,950.00	2,950.00		2,950.00	2,950.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	04-11-2024	
	Portable Charger Power Banks	TIPD	General Fund	2,950.00	2,950.00		2,950.00	2,950.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	04-11-2024	
	OTG Connector	TIPD	General Fund	1,480.00	1,480.00		1,480.00	1,480.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	Canceled by EU	
	Tripod Stand for Cellphone	TIPD	General Fund	2,480.00	2,480.00		2,480.00	2,480.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	04-11-2024	
	Token (Giveaway)	TIPD	General Fund	29,695.00	29,695.00		29,695.00	29,695.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	04-11-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	4GB DIMM DDR3 RAM 1.6 MHz 1 TB SSD 2.5"	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-07-2024	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	n/a	n/a	04-04-2024	n/a	04-23-2024	04-23-2024
	Heavy Duty Luggage Suitcase (Large)	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-02-2024	n/a	04-11-2024	04-11-2024	04-11-2024	n/a	n/a	n/a	04-11-2024	n/a	04-11-2024	04-11-2024
	Photopaper, tape(tissue type), Double-sided tape (foam type), Tape,carpet, Ballpen, Alcohol & USB	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-20-2024	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	n/a	n/a	04-16-2024	n/a	04-19-2024	04-19-2024
	Bubble Wrap, Tape-Caution, Ballpen, Stretch Film 300 meter x 800 mm per roll	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-20-2024	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	n/a	n/a	05-20-2024	n/a	05-24-2024	05-24-2024
	Ink Cartridge, HP 682 Color, Ink Cartridge, HP682 Black, Straw Rope	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-20-2024	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	n/a	n/a	04-17-2024	n/a	04-22-2024	04-22-2024
	Copy Paper A4, 80 gsm Light Blue	Procurement	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-02-2024	n/a	04-08-2024	04-08-2024	04-08-2024	n/a	n/a	n/a	05-09-2024	n/a	05-17-2024	05-17-2024
	Colored Paper, Apple Groom A4, USB	Accounting	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-12-2024	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	n/a	n/a	04-22-2024	n/a	04-29-2024	04-29-2024
	Brother toner 2380A	Accounting	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-12-2024	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	n/a	n/a	04-22-2024	n/a	04-23-2024	04-23-2024
	Canon Pixma, Disinfectant Spray	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-12-2024	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	n/a	n/a	04-23-2024	n/a	04-29-2024	04-29-2024
	Data File Folder black, Sign here	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-12-2024	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	n/a	n/a	04-23-2024	n/a	04-30-2024	04-30-2024
	Nano wireless USB Adapter, RJ45 Connector/Plug for CAT5e	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-04-2024	n/a	04-08-2024	04-08-2024	04-08-2024	n/a	n/a	n/a	04-23-2024	n/a	04-25-2024	04-25-2024
	Epson Ink 003, Canon 35	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	04-16-2024	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	n/a	n/a	04-24-2024	n/a	05-03-2024	05-03-2024
	CF238X Toner Cartridge, Brother Toner, Toner 85A	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	04-16-2024	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	n/a	n/a	04-24-2024	n/a	04-25-2024	04-25-2024
	Brother black, Fuji Xerox Toner, Ink cartridge, HP 682 inks	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	04-16-2024	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	n/a	n/a	04-23-2024	n/a	04-30-2024	04-30-2024
	Digital Meter	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-18-2024	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	n/a	n/a	05-02-2024	n/a	05-08-2024	05-08-2024
	Ink HP680; black.colored Ink HP682; black, colored	IBOD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-15-2024	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	n/a	n/a	04-29-2024	n/a	04-29-2024	04-29-2024
	Waste Hooded Bin	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-18-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-06-2024	n/a	05-14-2024	05-14-2024
	Brown Folder (Long)	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-18-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-03-2024	n/a	05-08-2024	05-08-2024
	Brother, Magfile Organizer Plastic Comb Binder; 10mm, 16mm,6mm	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-18-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-14-2024	n/a	05-13-2024	05-13-2024
	SD Card 256GB	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-17-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-06-2024	n/a	05-14-2024	05-14-2024
	Clip-on Wireless Microphone USB-C Lighting	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	04-17-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-06-2024	n/a	05-14-2024	05-14-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	4GB DIMM DDR3 RAM 1.6 MHz 1 TB SSD 2.5"	IBOD	General Fund	13,350.00	13,350.00		13,350.00	13,350.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	04-23-2024	
	Heavy Duty Luggage Suitcase (Large)	HR	General Fund	33,780.00	33,780.00		33,780.00	33,780.00		n/a	n/a	04-11-2024	04-11-2024	04-11-2024	n/a	04-11-2024	
	Photopaper, tape(tissue type), Double-sided tape (foam type), Tape,carpet, Ballpen, Alcohol & USB	TIPD	GIA	3,309.00	3,309.00		3,309.00	3,309.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	04-19-2024	
	Bubble Wrap, Tape-Caution, Ballpen, Stretch Film 300 meter x 800 mm per roll	TIPD	GIA	3,740.00	3,740.00		3,740.00	3,740.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	05-24-2024	
	Ink Cartridge, HP 682 Color, Ink Cartridge, HP682 Black, Straw Rope	TIPD	GIA	4,120.00	4,120.00		4,120.00	4,120.00		n/a	n/a	03-26-2024	03-26-2024	03-26-2024	n/a	04-22-2024	
	Copy Paper A4, 80 gsm Light Blue	Procurement	SciTech SUPERHIGHWAY (Indirect Cost)	2,100.00	2,100.00		2,100.00	2,100.00		n/a	n/a	04-08-2024	04-08-2024	04-08-2024	n/a	05-17-2024	
	Colored Paper, Apple Greem A4, USB	Accounting	General Fund	4,400.00	4,400.00		4,400.00	4,400.00		n/a	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	04-29-2024	
	Brother toner 2380A	Accounting	General Fund	30,200.00	30,200.00		30,200.00	30,200.00		n/a	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	04-23-2024	
	Canon Pixma, Disinfectant Spray	IDD	SciTech SUPERHIGHWAY	3,100.00	3,100.00		3,100.00	3,100.00		n/a	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	04-29-2024	
	Data File Folder black, Sign here	IDD	SciTech SUPERHIGHWAY	1,830.00	1,830.00		1,830.00	1,830.00		n/a	n/a	04-17-2024	04-17-2024	04-17-2024	n/a	04-30-2024	
	Nano wireless USB Adapter, RJ45 Connector/Plug for CAT5e	MIS	General Fund	3,875.00	3,875.00		3,875.00	3,875.00		n/a	n/a	04-08-2024	04-08-2024	04-08-2024	n/a	04-25-2024	
	Epson Ink 003, Canon 35	Property	General Fund	19,630.00	19,630.00		19,630.00	19,630.00		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	05-03-2024	
	CF238X Toner Cartridge, Brother Toner, Toner 85A	Property	General Fund	16,600.00	16,600.00		16,600.00	16,600.00		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	04-25-2024	
	Brother black, Fuji Xerox Toner, Ink cartridge, HP 682 inks	Property	General Fund	117,720.00	117,720.00		117,720.00	117,720.00		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	04-30-2024	
	Digital Meter	TIPD	GIA	4,000.00	4,000.00		4,000.00	4,000.00		n/a	n/a	04-05-2024	04-05-2024	04-05-2024	n/a	05-08-2024	
	Ink HP680; black.colored Ink HP682; black, colored	IBOD	General Fund	29,092.80	29,092.80		29,092.80	29,092.80		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	04-29-2024	
	Waste Hooded Bin	Property	General Fund	31,200.00	31,200.00		31,200.00	31,200.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-14-2024	
	Brown Folder (Long)	LU	General Fund	1,200.00	1,200.00		1,200.00	1,200.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-08-2024	
	Brother, Magfile Organizer Plastic Comb Binder; 10mm, 16mm,6mm	LU	General Fund	2,144.00	2,144.00		2,144.00	2,144.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-13-2024	
	SD Card 256GB	TIPD	General Fund	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-14-2024	
	Clip-on Wireless Microphone USB-C Lightning	TIPD	GIA	3,020.00	3,020.00		3,020.00	3,020.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-14-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Paper Shredder	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	03-26-2024	n/a	04-03-2024	04-03-2024	04-03-2024	n/a	n/a	n/a	05-06-2024	n/a	05-08-2024	05-08-2024
	Property Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-12-2024	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	n/a	n/a	05-20-2024	n/a	05-24-2024	05-24-2024
	HP 680 inks	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-02-2024	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	n/a	n/a	05-10-2024	n/a	05-15-2024	05-15-2024
	Copy Paper A4 (70gsm, 80gsm) Canon Pixma G3020 (Dye-based; Cyan, Magenta, Yellow)	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-22-2024	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	n/a	n/a	05-15-2024	n/a	05-16-2024	05-16-2024
	Canon Pixma G3020 Ink (Pigment Black) Double Sided Tape (24mmx10M)	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	04-22-2024	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	n/a	n/a	05-27-2024	n/a	06-13-2024	06-13-2024
	Gift Certificate	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	01-23-2024	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	n/a	n/a	05-18-2024	n/a	05-21-2024	05-21-2024
	Sharp Toner Cartridge - Mx238ft, black	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-06-2024	n/a	05-15-2024	05-15-2024	05-15-2024	n/a	n/a	n/a	05-21-2024	n/a	05-29-2024	05-29-2024
	Data File Folder, black	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-06-2024	n/a	05-15-2024	05-15-2024	05-15-2024	n/a	n/a	n/a	05-17-2024	n/a	05-28-2024	05-28-2024
	Back-Ups 1100VA for Servers Back-UPS 650VA 21.5" FHD VA Panel Monitor (Black)	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-07-2024	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	n/a	n/a	05-21-2024	n/a	05-24-2024	05-24-2024
	RAM (8GB DDR4 3200MHz SODIMM)	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-07-2024	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	n/a	n/a	05-21-2024	n/a	05-23-2024	05-23-2024
	8 Channel Wireless Gooseneck UHF Microphone System for Conference Meeting	MIS	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-06-2024	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	n/a	n/a	05-21-2024	n/a	05-29-2024	05-29-2024
	Ink Cartridge, HP 678; Black, Tricolor Ink Cartridge, HP680; Black, Tricolor	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	n/a	n/a	05-22-2024	n/a	06-05-2024	06-05-2024
	Toner Cartridge HP CE285A (HP85A), black	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	n/a	n/a	05-22-2024	n/a	05-22-2024	05-22-2024
	Printer, Mouse optical, wired, External Hard Drive 2TB, USB 3.0	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	n/a	n/a	05-22-2024	n/a	05-29-2024	05-29-2024
	Headphone	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	n/a	n/a	05-22-2024	n/a	05-22-2024	05-22-2024
	Headphone, Extension Cord	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-13-2024	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	n/a	n/a	06-03-2024	n/a	06-04-2024	06-04-2024
	Painting Supplies, Acylic Gloss	HR	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	03-22-2024	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	n/a	n/a	05-28-2024	n/a	06-06-2024	06-06-2024
	Office Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	04-22-2024	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	n/a	n/a	06-02-2024	n/a	06-06-2024	06-06-2024
	Office Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	n/a	n/a	06-02-2024	n/a	06-06-2024	06-06-2024
	Office Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-23-2024	05-23-2024	05-23-2024	n/a	n/a	n/a	06-02-2024	n/a	07-10-2024	07-10-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Paper Shredder	Property	General Fund	5,695.00	5,695.00		5,695.00	5,695.00		n/a	n/a	04-03-2024	04-03-2024	04-03-2024	n/a	05-08-2024	
	Property Supplies	Property	General Fund	28,278.00	28,278.00		28,278.00	28,278.00		n/a	n/a	04-23-2024	04-23-2024	04-23-2024	n/a	05-24-2024	
	HP 680 inks	Property	General Fund	43,154.32	43,154.32		43,154.32	43,154.32		n/a	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	05-15-2024	
	Copy Paper A4 (70gsm, 80gsm) Canon Pixma G3020 (Dye-based; Cyan, Magenta, Yellow)	IDD	SciTech SUPERHIGHWAY	5,703.50	5,703.50		5,703.50	5,703.50		n/a	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	05-16-2024	
	Canon Pixma G3020 Ink (Pigment Black) Double Sided Tape (24mmx10M)	IDD	SciTech SUPERHIGHWAY	1,425.00	1,425.00		1,425.00	1,425.00		n/a	n/a	05-07-2024	05-07-2024	05-07-2024	n/a	06-13-2024	
	Gift Certificate	TIPD	General Fund	10,000.00	10,000.00		10,000.00	10,000.00		n/a	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	05-21-2024	
	Sharp Toner Cartridge - Mx238ft, black	LU	General Fund	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	05-15-2024	05-15-2024	05-15-2024	n/a	05-29-2024	
	Data File Folder, black	LU	General Fund	1,620.00	1,620.00		1,620.00	1,620.00		n/a	n/a	05-15-2024	05-15-2024	05-15-2024	n/a	05-28-2024	
	Back-Ups 1100VA for Servers Back-UPS 650VA 21 5" FHD VA Panel Monitor (Black)	MIS	General Fund	44,530.00	44,530.00		44,530.00	44,530.00		n/a	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	05-24-2024	
	RAM (8GB DDR4 3200MHz SODIMM)	TIPD	General Fund	2,500.00	2,500.00		2,500.00	2,500.00		n/a	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	05-23-2024	
	8 Channel Wireless Gooseneck UHF Microphone System for Conference Meeting	MIS	General Fund	38,000.00	38,000.00		38,000.00	38,000.00		n/a	n/a	05-08-2024	05-08-2024	05-08-2024	n/a	05-29-2024	
	Ink Cartridge, HP 678; Black, Tricolor Ink Cartridge, HP680; Black, Tricolor	Property	General Fund	18,470.00	18,470.00		18,470.00	18,470.00		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	06-05-2024	
	Toner Cartridge HP CE285A (HP85A), black	Property	General Fund	9,000.00	9,000.00		9,000.00	9,000.00		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	05-22-2024	
	Printer, Mouse optical, wired, External Hard Drive 2TB, USB 3.0	TIPD	General Fund	18,340.00	18,340.00		18,340.00	18,340.00		n/a	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	05-29-2024	
	Headphone	TIPD	General Fund	1,400.00	1,400.00		1,400.00	1,400.00		n/a	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	05-22-2024	
	Headphone, Extension Cord	TIPD	General Fund	4,050.00	4,050.00		4,050.00	4,050.00		n/a	n/a	05-16-2024	05-16-2024	05-16-2024	n/a	06-04-2024	
	Painting Supplies, Acylic Gloss	HR	General Fund	5,095.00	5,095.00		5,095.00	5,095.00		n/a	n/a	05-10-2024	05-10-2024	05-10-2024	n/a	06-06-2024	
	Office Supplies	Property	General Fund	52,935.78	52,935.78		52,935.78	52,935.78		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	06-06-2024	
	Office Supplies	Property	General Fund	5,747.60	5,747.60		5,747.60	5,747.60		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	06-06-2024	
	Office Supplies	Property	General Fund	10,144.00	10,144.00		10,144.00	10,144.00		n/a	n/a	05-23-2024	05-23-2024	05-23-2024	n/a	07-10-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Office Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-13-2024	n/a	05-23-2024	05-23-2024	05-23-2024	n/a	n/a	n/a	05-29-2024	n/a	06-05-2024	06-05-2024
	Humidifier Scent, Car freshener	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-22-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	06-08-2024	n/a	06-27-2024	06-27-2024
	Printer All-in-One	OD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-22-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	06-10-2024	n/a	06-13-2024	06-13-2024
	LED Bulbs, Shiny Replacement Ink	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-22-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	06-24-2024	n/a	07-05-2024	07-05-2024
	HP Inks 682	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	05-27-2024	n/a	06-05-2024	06-05-2024	06-05-2024	n/a	n/a	n/a	06-25-2024	n/a	06-26-2024	06-26-2024
	Desktop Computer	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	06-04-2024	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	n/a	n/a	07-01-2024	n/a	07-03-2024	07-03-2024
	Printer with Scanner	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	05-21-2024	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	n/a	n/a	07-08-2024	n/a	07-09-2024	07-09-2024
	Token Giveaways	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-13-2024	n/a	06-25-2024	06-25-2024	06-25-2024	n/a	n/a	n/a	06-27-2024	n/a	06-28-2024	06-28-2024
	Ink HP 680 black	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	06-25-2024	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	n/a	n/a	07-09-2024	n/a	07-11-2024	07-11-2024
	Two-way radio	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	06-24-2024	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	n/a	n/a	07-08-2024	n/a	07-10-2024	07-10-2024
	Supplies	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	06-13-2024	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	n/a	n/a	07-10-2024	n/a	08-05-2024	08-05-2024
	Board papers, copy papers, tape cleae, and straw rope	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-02-2024	n/a	07-05-2024	07-05-2024	07-05-2024	n/a	n/a	n/a	07-10-2024	n/a	07-10-2024	07-10-2024
	Supplies	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	06-25-2024	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	n/a	n/a	07-10-2024	n/a	08-05-2024	08-05-2024
	Brother toner, canon toner BP	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	07-03-2024	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	n/a	n/a	07-10-2024	n/a	07-11-2024	07-11-2024
	Brown card board, brown kraft paper bag, gift box	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-03-2024	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	n/a	n/a	07-12-2024	n/a	07-12-2024	07-12-2024
	Sign here tab, data file battery AAA, sticky note, and binder clip	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	07-03-2024	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	n/a	n/a	07-10-2024	n/a	08-05-2024	08-05-2024
	Lanyard and PVC ID	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-02-2024	n/a	07-11-2024	07-11-2024	07-11-2024	n/a	n/a	n/a	07-12-2024	n/a	07-15-2024	07-15-2024
	Alcohol, Facemask, Data file, Copy Paper A4	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-08-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	n/a	n/a	07-18-2024	n/a	08-05-2024	08-05-2024
	Alcohol, Facemask, Data file, Copy Paper A4	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-08-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	n/a	n/a	07-18-2024	n/a	07-22-2024	07-22-2024
	Domestic Flight Ticket (Airfare from Manila to Cebu)	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-09-2024	n/a	07-15-2024	07-15-2024	07-15-2024	n/a	n/a	n/a	07-23-2024	n/a	07-26-2024	07-26-2024
	Toner Cartridge MX238ft	LU	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-17-2024	n/a	07-22-2024	07-22-2024	07-22-2024	n/a	n/a	n/a	07-31-2024	n/a	08-01-2024	08-01-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Office Supplies	Property	General Fund	1,401.00	1,401.00		1,401.00	1,401.00		n/a	n/a	05-23-2024	05-23-2024	05-23-2024	n/a	06-05-2024	
	Humidifier Scent, Car freshener	OD	General Fund	8,450.00	8,450.00		8,450.00	8,450.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	06-27-2024	
	Printer All-in-One	OD	General Fund	6,000.00	6,000.00		6,000.00	6,000.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	06-13-2024	
	LED Bulbs, Shiny Replacement Ink	IDD	General Fund	2,220.00	2,220.00		2,220.00	2,220.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	07-05-2024	
	HP Inks 682	TIPD	General Fund	1,939.52	1,939.52		1,939.52	1,939.52		n/a	n/a	06-05-2024	06-05-2024	06-05-2024	n/a	06-26-2024	
	Desktop Computer	TIPD	General Fund	45,500.00	45,500.00		45,500.00	45,500.00		n/a	n/a	06-14-2024	06-14-2024	06-14-2024	n/a	07-03-2024	
	Printer with Scanner	TIPD	General Fund	13,410.00	13,410.00		13,410.00	13,410.00		n/a	n/a	05-27-2024	05-27-2024	05-27-2024	n/a	07-09-2024	
	Token Giveaways	TIPD	General Fund	27,000.00	27,000.00		27,000.00	27,000.00		n/a	n/a	06-25-2024	06-25-2024	06-25-2024	n/a	06-28-2024	
	Ink HP 680 black	Budget	SciTech SUPERHIGHWAY (Indirect Cost)	9,697.60	9,697.60		9,697.60	9,697.60		n/a	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	07-11-2024	
	Two-way radio	IDD	General Fund	17,520.00	17,520.00		17,520.00	17,520.00		n/a	n/a	07-01-2024	07-01-2024	07-01-2024	n/a	07-10-2024	
	Supplies	Budget	SciTech SUPERHIGHWAY (Indirect Cost)	7,600.00	7,600.00		7,600.00	7,600.00		n/a	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	08-05-2024	
	Board papers, copy papers, tape cleave, and straw rope	TIPD	ISTE	3,300.00	3,300.00		3,300.00	3,300.00		n/a	n/a	07-05-2024	07-05-2024	07-05-2024	n/a	07-10-2024	
	Supplies	HR	General Fund	2,120.00	2,120.00		2,120.00	2,120.00		n/a	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	08-05-2024	
	Brother toner, canon toner BP	TIPD	SciTech SUPERHIGHWAY (Indirect Cost)	9,600.00	9,600.00		9,600.00	9,600.00		n/a	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	07-11-2024	
	Brown card board, brown kraft paper bag, gift box	TIPD	ISTE	13,100.00	13,100.00		13,100.00	13,100.00		n/a	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	07-12-2024	
	Sign here tab, data file battery AAA, sticky note, and binder clip	TIPD	GIA	1,954.00	1,954.00		1,954.00	1,954.00		n/a	n/a	07-08-2024	07-08-2024	07-08-2024	n/a	08-05-2024	
	Lanyard and PVC ID	TIPD	GIA	12,956.00	12,956.00		12,956.00	12,956.00		n/a	n/a	07-11-2024	07-11-2024	07-11-2024	n/a	07-15-2024	
	Alcohol, Facemask, Data file, Copy Paper A4	IDD	SciTech SUPERHIGHWAY	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	08-05-2024	
	Alcohol, Facemask, Data file, Copy Paper A4	IDD	SciTech SUPERHIGHWAY	3,922.80	3,922.80		3,922.80	3,922.80		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-22-2024	
	Domestic Flight Ticket (Airfare from Manila to Cebu)	IDD	SciTech SUPERHIGHWAY	13,410.00	13,410.00		13,410.00	13,410.00		n/a	n/a	07-15-2024	07-15-2024	07-15-2024	n/a	07-26-2024	
	Toner Cartridge MX238ft	LU	General Fund	14,280.00	14,280.00		14,280.00	14,280.00		n/a	n/a	07-22-2024	07-22-2024	07-22-2024	n/a	08-01-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Load for RFID no. 74984 (SMC'S Autosweep acct)	Property	no	Direct Contracting - ABC Above 50K	n/a	08-06-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-06-2024	n/a	08-06-2024	08-06-2024
	LOAD for RFID no. 42780 (SMC'S Auto Sweep acct.)	Property	no	Direct Contracting - ABC 50K and Below	n/a	08-06-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-06-2024	n/a	08-06-2024	08-06-2024
	LOAD RFID Account no. 4416399 (NLEX-CAVITEX) Easy Trip (Dir. Vehicle) SNA 7581	Property	no	Direct Contracting - ABC 50K and Below	n/a	08-06-2024	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-06-2024	n/a	08-06-2024	08-06-2024
	Portable Lab kit	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	08-05-2024	n/a	08-08-2024	08-08-2024	08-08-2024	n/a	n/a	n/a	08-08-2024	n/a	08-12-2024	08-12-2024
	Stamp	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	07-22-2024	n/a	08-02-2024	08-02-2024	08-02-2024	n/a	n/a	n/a	08-15-2024	n/a	08-22-2024	08-22-2024
	Bond Paper, Document Storage Boxwith LID, Velum Board (White)	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	08-06-2024	n/a	08-09-2024	08-09-2024	08-09-2024	n/a	n/a	n/a	08-16-2024	n/a	08-20-2024	08-20-2024
	Copy Paper, Gel Pen	Budget	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	08-09-2024	n/a	08-14-2024	08-14-2024	08-14-2024	n/a	n/a	n/a	08-23-2024	n/a	09-10-2024	09-10-2024
	Procurement of Desktop Document Camera	IDD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	08-06-2024	n/a	08-09-2024	08-09-2024	08-09-2024	08-13-2024	08-14-2024	08-14-2024	08-22-2024	08-20-2024	08-29-2024	08-29-2024
	ID Clip, Bond Paper, Utility Cutter, Stainless, Sticker Paper	TIPD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	08-21-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	08-28-2024	n/a	08-29-2024	08-29-2024
	CES70A-223A Inks	LU	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	08-22-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	09-11-2024	n/a	09-19-2024	09-19-2024
	Inks Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	08-20-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	09-16-2024	n/a	09-16-2024	09-16-2024
	Inks Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	08-20-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	09-12-2024	n/a	09-13-2024	09-13-2024
	Inks Supplies	Property	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC Above 50K	n/a	08-20-2024	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	n/a	n/a	09-12-2024	n/a	09-16-2024	09-16-2024
	Office Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	09-12-2024	n/a	09-18-2024	09-18-2024
	Office Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	09-12-2024	n/a	09-20-2024	09-20-2024
	Wireless Head Phone with Mic	IDD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-10-2024	n/a	09-16-2024	09-16-2024	09-16-2024	n/a	n/a	n/a	09-19-2024	n/a	09-26-2024	09-26-2024
	Coffee Maker	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-19-2024	n/a	09-24-2024	09-24-2024	09-24-2024	n/a	n/a	n/a	09-26-2024	n/a	10-07-2024	10-07-2024
	Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-09-2024	n/a	09-25-2024	09-25-2024	09-25-2024	n/a	n/a	n/a	09-30-2024	n/a	10-14-2024	10-14-2024
	Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-09-2024	n/a	09-25-2024	09-25-2024	09-25-2024	n/a	n/a	n/a	09-30-2024	n/a	09-30-2024	09-30-2024
	Q4 Inks Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-18-2024	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	n/a	n/a	09-30-2024	n/a	09-30-2024	09-30-2024
	Q4 Inks Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-18-2024	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	n/a	n/a	09-30-2024	n/a	10-02-2024	10-02-2024
	Q4 Inks Supplies	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-18-2024	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	n/a	n/a	09-30-2024	n/a	10-02-2024	10-02-2024
	Wheel Chair	Records	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-16-2024	n/a	09-19-2024	09-19-2024	09-19-2024	n/a	n/a	n/a	10-01-2024	n/a	10-07-2024	10-07-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	
	Load for RFID no. 74984 (SMC'S Autosweep acct)	Property	General Fund	80,000.00	80,000.00		80,000.00	80,000.00		n/a	n/a	n/a	n/a	n/a	08-06-2024	
	LOAD for RFID no. 42780 (SMC'S Auto Sweep acct.)	Property	General Fund	50,000.00	50,000.00		50,000.00	50,000.00		n/a	n/a	n/a	n/a	n/a	08-06-2024	
	LOAD RFID Account no. 4416399 (NLEX-CAVITEX) Easy Trip (Dir. Vehicle) SNA 7581	Property	General Fund	50,000.00	50,000.00		50,000.00	50,000.00		n/a	n/a	n/a	n/a	n/a	08-06-2024	
	Portable Lab kit	TIPD	General Fund	26,250.00	26,250.00		26,250.00	26,250.00		n/a	n/a	08-08-2024	08-08-2024	08-08-2024	n/a	08-12-2024
	Stamp	TIPD	General Fund	10,160.00	10,160.00		10,160.00	10,160.00		n/a	n/a	08-02-2024	08-02-2024	08-02-2024	n/a	08-22-2024
	Bond Paper, Document Storage Boxwith LID, Velum Board (White)	HR	General Fund	3,748.00	3,748.00		3,748.00	3,748.00		n/a	n/a	08-09-2024	08-09-2024	08-09-2024	n/a	08-20-2024
	Copy Paper, Gel Pen	Budget	SciTech SUPERHIGHWAY (Indirect Cost)	3,970.00	3,970.00		3,970.00	3,970.00		n/a	n/a	08-14-2024	08-14-2024	08-14-2024	n/a	09-10-2024
	Procurement of Desktop Document Camera	IDD	SciTech SUPERHIGHWAY	39,018.75	39,018.75		39,018.75	39,018.75		n/a	n/a	08-09-2024	08-09-2024	08-09-2024	08-13-2024	08-29-2024
	ID Clip, Bond Paper, Utility Cutter, Stainless, Sticker Paper	TIPD	General Fund	2,281.80	2,281.80		2,281.80	2,281.80		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	08-29-2024
	CES70A-223A Inks	LU	General Fund	44,000.00	44,000.00		44,000.00	44,000.00		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	09-19-2024
	Inks Supplies	Property	General Fund	23,304.48	23,304.48		23,304.48	23,304.48		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	09-16-2024
	Inks Supplies	Property	General Fund	12,300.00	12,300.00		12,300.00	12,300.00		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	09-13-2024
	Inks Supplies	Property	General Fund	14,220.00	14,220.00		14,220.00	14,220.00		n/a	n/a	08-27-2024	08-27-2024	08-27-2024	n/a	09-16-2024
	Office Supplies	Property	General Fund	36,652.00	36,652.00		36,652.00	36,652.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	09-18-2024
	Office Supplies	Property	General Fund	13,867.80	13,867.80		13,867.80	13,867.80		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	09-20-2024
	Wireless Head Phone with Mic	IDD	General Fund	3,500.00	3,500.00		3,500.00	3,500.00		n/a	n/a	09-16-2024	09-16-2024	09-16-2024	n/a	09-26-2024
	Coffee Maker	Property	General Fund	10,150.00	10,150.00		10,150.00	10,150.00		n/a	n/a	09-24-2024	09-24-2024	09-24-2024	n/a	10-07-2024
	Supplies	Property	General Fund	9,348.00	9,348.00		9,348.00	9,348.00		n/a	n/a	09-25-2024	09-25-2024	09-25-2024	n/a	10-14-2024
	Supplies	Property	General Fund	4,276.00	4,276.00		4,276.00	4,276.00		n/a	n/a	09-25-2024	09-25-2024	09-25-2024	n/a	09-30-2024
	Q4 Inks Supplies	Property	General Fund	2,300.00	2,300.00		2,300.00	2,300.00		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	09-30-2024
	Q4 Inks Supplies	Property	General Fund	4,000.00	4,000.00		4,000.00	4,000.00		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	10-02-2024
	Q4 Inks Supplies	Property	General Fund	6,788.32	6,788.32		6,788.32	6,788.32		n/a	n/a	09-23-2024	09-23-2024	09-23-2024	n/a	10-02-2024
	Wheel Chair	Records	General Fund	7,000.00	7,000.00		7,000.00	7,000.00		n/a	n/a	09-19-2024	09-19-2024	09-19-2024	n/a	10-07-2024

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Desktop 6 sets	MIS	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	09-30-2024	09-30-2024	10-03-2024	09-30-2024	10-15-2024	10-15-2024
	Acrylic Display Stand	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-16-2024	n/a	09-19-2024	09-19-2024	09-19-2024	n/a	n/a	n/a	11-06-2024	n/a	11-06-2024	11-06-2024
	Laptop	MIS	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	09-30-2024	10-01-2024	10-09-2024	10-04-2024	11-29-2024	11-29-2024
	HP 682 inks, Epson 003 black	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-10-2024	n/a	10-10-2024	10-10-2024
	HP 682 inks, Epson 003 black	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-09-2024	n/a	10-10-2024	10-10-2024
	mouse, led bulb 15watts	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-02-2024	10-02-2024	10-02-2024	n/a	n/a	n/a	10-09-2024		10-14-2024	10-14-2024
	Printer,Eco Tank A4 Wifi- Duplex All-in-One-ink Tank Printer	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-23-2024	n/a	09-26-2024	09-26-2024	09-26-2024	n/a	n/a	n/a	10-22-2024	n/a	10-22-2024	10-22-2024
	Office Chair	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	09-19-2024	n/a	09-30-2024	09-30-2024	09-30-2024	n/a	n/a	n/a	11-25-2024	n/a	11-26-2024	11-26-2024
	Laptop	MIS	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	10-07-2024	10-07-2024	10-11-2024	10-09-2024	10-21-2024	10-21-2024
	Epson	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-10-2024	n/a	10-17-2024	10-17-2024
	Epson	IBOD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-02-2024	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	n/a	n/a	10-10-2024	n/a	10-14-2024	10-14-2024
	Office Supplies	OD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	n/a	n/a	11-21-2024	n/a	11-21-2024	11-21-2024
	Office Supplies	OD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	n/a	n/a	11-18-2024	n/a	11-28-2024	11-28-2024
	Tire	Property	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	n/a	n/a	11-13-2024	n/a	11-13-2024	11-13-2024
	Set-up products	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-06-2024	n/a	11-11-2024	11-11-2024	11-11-2024	n/a	n/a	n/a	Cancel	n/a		
	Bandiritas, Flag	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	11-13-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	11-19-2024	n/a	11-20-2024	11-20-2024
	Canon Pixma G3020	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-12-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	11-26-2024	n/a	11-26-2024	11-26-2024
	Alcohol, Copy Paper, Data file	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-12-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	11-25-2024	n/a	11-26-2024	11-26-2024
	Alcohol, Copy Paper, Data file	IDD	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-12-2024	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	n/a	n/a	12-09-2024	n/a	12-02-2024	12-02-2024
	Record Book	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-22-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-09-2024	n/a	12-09-2024	12-09-2024
	Copy Paper	Procurement	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-22-2024	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	n/a	n/a	12-09-2024	n/a	12-09-2024	12-09-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Desktop 6 sets	MIS	General Fund	316,680.00	316,680.00		316,680.00	316,680.00		n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	10-15-2024	
	Acrylic Display Stand	TIPD	General Fund	4,600.00	4,600.00		4,600.00	4,600.00		n/a	n/a	09-19-2024	09-19-2024	09-19-2024	n/a	11-06-2024	
	Laptop	MIS	General Fund	69,615.00	69,615.00		69,615.00	69,615.00		n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	11-29-2024	
	HP 682 inks, Epson 003 black	TIPD	General Fund	4,848.80	4,848.80		4,848.80	4,848.80		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-10-2024	
	HP 682 inks, Epson 003 black	TIPD	General Fund	1,000.00	1,000.00		1,000.00	1,000.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-10-2024	
	mouse, led bulb 15watts	TIPD	General Fund	2,780.00	2,780.00		2,780.00	2,780.00		n/a	n/a	10-02-2024	10-02-2024	10-02-2024	n/a	10-14-2024	
	Printer,Eco Tank A4 Wifi- Duplex All-in-One-ink Tank Printer	IBOD	General Fund	29,990.00	29,990.00		29,990.00	29,990.00		n/a	n/a	09-26-2024	09-26-2024	09-26-2024	n/a	10-22-2024	
	Office Chair	Property	General Fund	6,209.00	6,209.00		6,209.00	6,209.00		n/a	n/a	09-30-2024	09-30-2024	09-30-2024	n/a	11-26-2024	
	Laptop	MIS	General Fund	115,996.00	115,996.00		115,996.00	115,996.00		n/a	n/a	09-27-2024	09-27-2024	09-27-2024	09-27-2024 09-30-2024 09-02-2024	10-21-2024	
	Epson	IBOD	General Fund	3,350.00	3,350.00		3,350.00	3,350.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-17-2024	
	Epson	IBOD	General Fund	10,600.00	10,600.00		10,600.00	10,600.00		n/a	n/a	10-07-2024	10-07-2024	10-07-2024	n/a	10-14-2024	
	Office Supplies	OD	General Fund	6,050.00	6,050.00		6,050.00	6,050.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	11-21-2024	
	Office Supplies	OD	General Fund	2,100.00	2,100.00		2,100.00	2,100.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	11-28-2024	
	Tire	Property	General Fund	36,000.00	36,000.00		36,000.00	36,000.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	n/a	11-13-2024	
	Set-up products	TIPD	GIA	16,500.00	16,500.00		16,500.00	16,500.00		n/a	n/a	11-11-2024	11-11-2024	11-11-2024	n/a	00-01-1900	
	Bandiritas, Flag	TIPD	DOST-GIA	2,842.50	2,842.50		2,842.50	2,842.50		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	11-20-2024	
	Canon Pixma G3020	IDD	SciTech SUPERHIGHWAY	4,350.00	4,350.00		4,350.00	4,350.00		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	11-26-2024	
	Alcohol, Copy Paper, Data file	IDD	SciTech SUPERHIGHWAY	3,300.00	3,300.00		3,300.00	3,300.00		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	11-26-2024	
	Alcohol, Copy Paper, Data file	IDD	SciTech SUPERHIGHWAY	3,936.00	3,936.00		3,936.00	3,936.00		n/a	n/a	11-15-2024	11-15-2024	11-15-2024	n/a	12-02-2024	
	Record Book	HR	General Fund	990.00	990.00		990.00	990.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-09-2024	
	Copy Paper	Procurement	General Fund	3,210.00	3,210.00		3,210.00	3,210.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-09-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Gel Pen, Clearsheet, Copy Paper, Clearbook, Stamp Pad	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-27-2024	n/a	12-03-2024	12-03-2024	12-03-2024	n/a	n/a	n/a	12-13-2024	n/a	12-16-2024	12-16-2024
	Gel Pen, Clearsheet, Copy Paper, Clearbook, Stamp Pad	HR	no	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS - ABC 50K and Below	n/a	11-27-2024	n/a	12-03-2024	12-03-2024	12-03-2024	n/a	n/a	n/a	12-20-2024	n/a	5 working days	5 working days
	Ballpen	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-03-2024	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	n/a	n/a	12-06-2024	n/a	12-08-2024	12-08-2024
	Portable fan, Neck Pillow	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-05-2024	n/a	12-09-2024	12-09-2024	12-09-2024	n/a	n/a	n/a	12-27-2024	n/a	12-13-2024	12-13-2024
	Laboratory Kit	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-11-2024	n/a	12-16-2024	12-16-2024	12-16-2024	n/a	n/a	n/a	12-20-2024	n/a	01-02-2025	01-02-2025
	Token Giveaways	TIPD	no	NP-53.9 Small Value Procurement - ABC 50K and Below	n/a	12-11-2024	n/a	12-16-2024	12-16-2024	12-16-2024	n/a	n/a	n/a	12-11-2024	n/a	01-02-2025	01-02-2025
CONTRACT OF SERVICE (COS)																	
	Procurement of Video Editor for the Video Production of CY 2023 DOST TAPI Accomplishments, Awards, and Recognition	PU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	01-19-2024	01-19-2024	01-19-2024	n/a	01-19-2024	01-19-2024	01-22-2024	01-22-2024	01-31-2024	01-31-2024
	Procurement of Event Styling Package	TAPI Anniv Physical Arrangement Committee	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	01-19-2024	01-19-2024	01-19-2024	n/a	01-24-2024	01-24-2024	01-29-2024	01-29-2024	01-30-2024	01-30-2024
	Event Host for the Celebration of DOST-TAPI's 37th Anniversary	Committee	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	01-24-2024	01-24-2024	01-24-2024	n/a	01-24-2024	01-24-2024	01-30-2024	01-30-2024	01-30-2024	01-30-2024
	Lease of Venue and Food for the Celebration of DOST-TAPI's 37th Anniversary	TAPI Anniv Food and Venue Committee	no	NP-53.10 Lease of Real Property and Venue	n/a	01-19-2024	n/a	01-23-2024	01-23-2024	01-23-2024	01-23-2024	01-25-2024	01-25-2024	01-29-2024	01-29-2024	01-30-2024	01-30-2024
	Acoustic Singers/Band as One of the Performers for the Celebration of DOST-TAPI's 37th Anniversary	Committee	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-30-2024	01-30-2024	01-30-2024	01-30-2024
	Delegation of Authority to Direct Retail Purchase of Online Subscription to Live Streaming Software (ERH Lopez)	IDD	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-25-2024	n/a	01-29-2024	n/a	02-29-2024	02-29-2024
	Annual Online Subscription on Google Storage for various Gmail Accounts	Procurement	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-20-2024	n/a	01-24-2024	n/a	12-31-2024	12-31-2024
	Annual Online Subscription on Google Storage for various Gmail Accounts	Procurement	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-20-2024	n/a	01-24-2024	n/a	12-31-2024	12-31-2024
	Lease of Venue for the "SciTech Superhighway Paper B Training-Workshop: Response to Examiner's Action" (Visayas) within Cebu City	IDD	no	NP-53.10 Lease of Real Property and Venue	n/a	02-14-2024	n/a	02-16-2024	02-16-2024	02-16-2024	02-20-2024	02-22-2024	02-22-2024	02-28-2024	02-28-2024	03-07-2024	03-07-2024
	Procurement of Services for the Creation of 2D animated 3-5 minute audio-visual explainer or educational video for the Invent School Program project "Development of Online Learning Platform for Health innovations through DOST-TAPI's Invent School Program"	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-08-2024	03-08-2024	03-08-2024	n/a	03-08-2024	03-08-2024	03-15-2024	03-15-2024	05-14-2024	05-14-2024
	Procurement of Newspaper Publisher	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-08-2024	03-08-2024	03-08-2024	03-11-2024	03-11-2024	03-11-2024	03-12-2024	03-12-2024	03-14-2024	03-14-2024
	Renovation of the Fire Exit Doors and Stairs (Left Wing)	Property	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	03-06-2024	n/a	03-15-2024	03-15-2024	03-15-2024	03-18-2024	03-20-2024	03-20-2024	04-08-2024	04-03-2024	05-03-2024	05-03-2024
	Procurement of Services for ISO Recertification	FAD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	03-09-2024	n/a	03-15-2024	03-15-2024	03-15-2024	03-20-2024	03-22-2024	03-22-2024	04-22-2024	04-18-2024		
	Procurement of Service - Video Production (Shoot) and Editing for the 49th Geneva International Exhibition of Invention Exhibition and Innovation	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	03-22-2024	03-22-2024	03-25-2024	03-25-2024	end of July 2024	end of July 2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Gel Pen, Clearsheet, Copy Paper, Clearbook, Stamp Pad	HR	General Fund	1,692.00	1,692.00		1,692.00	1,692.00		n/a	n/a	12-03-2024	12-03-2024	12-03-2024	n/a	12-16-2024	
	Gel Pen, Clearsheet, Copy Paper, Clearbook, Stamp Pad	HR	General Fund	7,430.00	7,430.00		7,430.00	7,430.00		n/a	n/a	12-03-2024	12-03-2024	12-03-2024	n/a	5 working days	
	Ballpen	TIPD	DOST-GIA	1,520.00	1,520.00		1,520.00	1,520.00		n/a	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	12-08-2024	
	Portable fan, Neck Pillow	TIPD	DOST-GIA	8,690.00	8,690.00		8,690.00	8,690.00		n/a	n/a	12-09-2024	12-09-2024	12-09-2024	n/a	12-13-2024	
	Laboratory Kit	TIPD	GIA	47,040.00	47,040.00		47,040.00	47,040.00		n/a	n/a	12-16-2024	12-16-2024	12-16-2024	n/a	01-02-2025	
	Token Giveaways	TIPD	GIA	10,500.00	10,500.00		10,500.00	10,500.00		n/a	n/a	12-16-2024	12-16-2024	12-16-2024	n/a	01-02-2025	
CONTRACT OF SERVICE (COS)																	
	Procurement of Video Editor for the Video Production of CY 2023 DOST TAPI Accomplishments, Awards, and Recognition	PU	General Fund	38,584.00	38,584.00		38,584.00	38,584.00		n/a	n/a	01-19-2024	01-19-2024	01-19-2024	n/a	01-31-2024	
	Procurement of Event Styling Package	TAPI Anniv Physical Arrangement Committee	General Fund	120,000.00	120,000.00		120,000.00	120,000.00		n/a	n/a	01-19-2024	01-19-2024	01-19-2024	n/a	01-30-2024	
	Event Host for the Celebration of DOST-TAPI's 37th Anniversary	Committee	General Fund	42,000.00	42,000.00		42,000.00	42,000.00		n/a	n/a	01-24-2024	01-24-2024	01-24-2024	n/a	01-30-2024	
	Lease of Venue and Food for the Celebration of DOST-TAPI's 37th Anniversary	TAPI Anniv Food and Venue Committee	General Fund	400,000.00	400,000.00		400,000.00	400,000.00		n/a	n/a	01-23-2024	01-23-2024	01-23-2024	01-23-2024	01-30-2024	
	Acoustic Singers/Band as One of the Performers for the Celebration of DOST-TAPI's 37th Anniversary	Committee	General Fund	34,000.00	34,000.00		34,000.00	34,000.00		n/a	n/a	01-29-2024	01-29-2024	01-29-2024	01-29-2024	01-30-2024	
	Delegation of Authority to Direct Retail Purchase of Online Subscription to Live Streaming Software (ERH Lopez)	IDD	General Fund	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	n/a	n/a	n/a	n/a	02-29-2024	
	Annual Online Subscription on Google Storage for various Gmail Accounts	Procurement	General Fund	889.00	889.00		889.00	889.00		n/a	n/a	n/a	n/a	n/a	n/a	12-31-2024	
	Annual Online Subscription on Google Storage for various Gmail Accounts	Procurement	General Fund	889.00	889.00		889.00	889.00		n/a	n/a	n/a	n/a	n/a	n/a	12-31-2024	
	Lease of Venue for the "SciTech Superhighway Paper B Training-Workshop: Response to Examiner's Action" (Visayas) within Cebu City	IDD	SciTech SUPERHIGHWAY	222,950.00	222,950.00		153,600.00	153,600.00		n/a	n/a	02-16-2024	02-16-2024	02-16-2024	02-20-2024	03-07-2024	
	Procurement of Services for the Creation of 2D animated 3-5 minute audio-visual explainer or educational video for the Invent School Program project "Development of Online Learning Platform for Health innovations through DOST-TAPI's Invent School Program"	IDD	DOST-PCHRD	200,000.00	200,000.00		200,000.00	200,000.00		n/a	n/a	03-08-2024	03-08-2024	03-08-2024	n/a	05-14-2024	
	Procurement of Newspaper Publisher	LU	Litigation	45,964.00	45,964.00		45,964.80	45,964.80		n/a	n/a	03-08-2024	03-08-2024	03-08-2024	03-11-2024	03-14-2024	
	Renovation of the Fire Exit Doors and Stairs (Left Wing)	Property	General Fund	197,291.25	197,291.25		194,000.00	194,000.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-18-2024	05-03-2024	
	Procurement of Services for ISO Recertification	FAD	General Fund	276,640.00	276,640.00		275,600.00	275,600.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-20-2024	00-01-1900	
	Procurement of Service - Video Production (Shoot) and Editing for the 49th Geneva International Exhibition of Invention Exhibition and Innovation	TIPD	General Fund	212,500.00	212,500.00		212,500.00	212,500.00		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	end of July 2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
	Procurement of Proofreading and Editing Services for Invent School Program's write-ups for the Invent School Program project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	03-22-2024	03-22-2024	04-02-2024	04-02-2024	06-01-2024	06-01-2024	
	Venue Rental and Room Accomodations for the conduct of Strategic Planning with Assistant Secretary for Technology Transfer, Communications, and Commercialization April 2-3, 2024	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	03-26-2024	n/a	03-27-2024	03-27-2024	03-27-2024	03-27-2024	03-27-2024	03-27-2024	04-01-2024	04-01-2024	04-03-2024	04-03-2024	
	Creation of Water Color Illustration Designs under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-28-2024	03-28-2024	03-28-2024	n/a	04-02-2024	04-02-2024	04-11-2024	04-11-2024	05-02-2024	05-02-2024	
	Delegation of Authority to Purchase Airline Tickets for attendance to PAGBA Seminar	#N/A	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	04-01-2024	n/a	N/A	N/A	Date of event	Date of event
	Procurement of Service - Graphic Artist for the 49th Geneva International Exhibition of Invention Exhibition and Innovation	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	04-04-2024	04-04-2024	04-04-2024	n/a	04-04-2024	04-04-2024	04-11-2024	04-11-2024	10-31-2024	10-31-2024	
	Lease of Venue for the Conduct of DOST-TAPI Call for Proposals in NCR	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	04-05-2024	n/a	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-12-2024	04-11-2024	04-15-2024	04-15-2024	
	Food and Lease of Venue for the "SciTech Superhighway Paper B Training-Workshop: Response to Examiner's Action" for the Mindanao Cluster (Davao City)	IDD	no	NP-53.10 Lease of Real Property and Venue	n/a	03-13-2024	n/a	03-15-2024	03-15-2024	03-15-2024	03-25-2024	04-04-2024	04-04-2024	04-25-2024	04-25-2024	05-05-2024	05-05-2024	
	Lease of Venue and Accommodation for the Conduct of the 2024 TAPI Team Building on June 10-11, 2024	HR	no	NP-53.10 Lease of Real Property and Venue	n/a	05-14-2024	n/a	05-17-2024	05-17-2024	05-17-2024	05-22-2024	05-27-2024	05-28-2024	06-06-2024	05-31-2024	Date of event	Date of event	
	Lease of Venue for NICE 2024	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	05-08-2024 - 1st bidding	n/a	05-10-2024 - 1st bidding	05-10-2024 - 1st bidding	05-10-2024 - 1st bidding	05-13-2024 - 1st bidding	05-28-2024	05-28-2024	06-07-2024	06-07-2024	Date of event	Date of event	
						05-15-2024 - 2nd bidding		'05-17-2024 - 2nd bidding	'05-17-2024 - 2nd bidding	'05-17-2024 - 2nd bidding	05-21-2024 - 2nd bidding							
	Rental of LED Wall and Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Luzon Leg	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	06-18-2024	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	06-24-2024	06-25-2024	06-28-2024	06-28-2024	07-05-2024	07-05-2024	
	Fabrication of Exhibit Panels with Overhead Support for the 2024 HANDA PILIPINAS Expo Luzon Leg	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	06-18-2024	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	06-24-2024	06-25-2024	06-28-2024	06-28-2024	07-05-2024	07-05-2024	
	Procurement of Service - Writing Services for the project, "HANDA PILIPINAS SA BAGONG PILIPINAS: Innovations in Climate and Disaster Resilience Nationwide Exposition 2024"	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	06-28-2024	06-28-2024	07-01-2024	07-01-2024	11-30-2024	11-30-2024	
	Rental of LED Wall, Lights and Sounds	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-01-2024	n/a	07-05-2024	07-05-2024	07-05-2024	n/a	07-08-2024	07-08-2024	07-11-2024	07-11-2024	07-18-2024	07-18-2024	
	Procurement of Two (2) Hosts/Emcee for the National Invention Contest and Exhibition (NICE) 2024	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-10-2024	07-10-2024	07-10-2024	n/a	07-10-2024	07-10-2024	08-02-2024	07-15-2024	07-18-2024	07-18-2024	
	Procurement of Two (2) Hosts/Emcee for the National Invention Contest and Exhibition (NICE) 2024	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-09-2024	07-09-2024	08-01-2024	07-15-2024	07-16-2024	07-16-2024	
	Procurement for Event Designer/Design Fabricator - National Invention Contest and Exhibits (NICE) 2024	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-05-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-10-2024	07-11-2024	07-15-2024	07-15-2024	07-18-2024	07-18-2024	
	Procurement of Service - Performers for NICE 2024 Opening and Awarding Ceremony	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-05-2024	07-05-2024	07-05-2024	07-08-2024	07-09-2024	07-09-2024	07-22-2024	07-15-2024	07-16-2024	07-16-2024	
	Rental of Booth System/Exhibit Materials and Other Accessories for the National Invention Contest and Exhibits (NICE) 2024	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-05-2024	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-08-2024	07-11-2024	07-15-2024	07-15-2024	07-18-2024	07-18-2024	
	Procurement of Subscription to Telephone SIP Trunks	Property	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	06-21-2024	n/a	06-28-2024	06-28-2024	06-28-2024	07-03-2024	07-04-2024	07-04-2024	08-13-2024	08-12-2024	02-11-2025	02-11-2025	
	Lease of Venue for the HIRANG 2.0 Program Culminating Activity	IDD	no	NP-53.10 Lease of Real Property and Venue	n/a	07-10-2024	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-15-2024	07-16-2024	08-01-2024	08-01-2024	07-26-2024	07-26-2024	
	Venue for the Awarding ceremony of Presidential Awardees of the 2024 National Invention Contest (NIC) on 24 July 2024	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	07-15-2024	n/a	07-16-2024	07-16-2024	07-16-2024	07-16-2024	07-17-2024	07-22-2024	07-23-2024	07-23-2024	07-24-2024	07-24-2024	
	Installation of Existing Exhibit Panels and Rental of Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Visayas Leg	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-15-2024	n/a	07-19-2024	07-19-2024	07-19-2024	07-19-2024	07-19-2024	07-19-2024	07-22-2024	07-22-2024	07-24-2024	07-24-2024	
	Procurement of Service of Event Host for the Awarding Ceremony of Presidential Awardee of the 2024 National Invention Contest (NIC) on 24 July 2024	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-16-2024	07-16-2024	07-16-2024	n/a	07-17-2024	07-17-2024	07-23-2024	07-23-2024	07-24-2024	07-24-2024	

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Procurement of Proofreading and Editing Services for Invento School Program's write-ups for the Invent School Program project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	DOST-PCHRD	16,500.00	16,500.00		16,500.00	16,500.00		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	06-01-2024	
	Venue Rental and Room Accomodations for the conduct of Strategic Planning with Assistant Secretary for Technology Transfer, Communications, and Commercialization April 2-3, 2024	TIPD	GIA	200,000.00	200,000.00		100,100.00	100,100.00		n/a	n/a	03-27-2024	03-27-2024	03-27-2024	03-27-2024	04-03-2024	
	Creation of Water Color Illustration Designs under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	DOST-PCHRD	105,000.00	105,000.00		105,000.00	105,000.00		n/a	n/a	03-28-2024	03-28-2024	03-28-2024	n/a	05-02-2024	
	Delegation of Authority to Purchase Airline Tickets for attendance to PAGBA Seminar	#N/A	#N/A	35,400.00	35,400.00		16,657.00	16,657.00		n/a	n/a	n/a	n/a	n/a	n/a	Date of event	
	Procurement of Service - Graphic Artist for the 49th Geneva International Exhibition of Invention Exhibition and Innovation	TIPD	General Fund	65,000.00	65,000.00		90,700.00	90,700.00		n/a	n/a	04-04-2024	04-04-2024	04-04-2024	n/a	10-31-2024	
	Lease of Venue for the Conduct of DOST-TAPI Call for Proposals in NCR	TIPD	GIA	200,000.00	200,000.00		198,000.00	198,000.00		n/a	n/a	04-08-2024	04-08-2024	04-08-2024	04-08-2024	04-15-2024	
	Food and Lease of Venue for the "SciTech Superhighway Paper B Training-Workshop: Response to Examiner's Action" for the Mindanao Cluster (Davao City)	IDD	SciTech SUPERHIGHWAY	233,760.00	233,760.00		195,521.00	195,521.00		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-25-2024	05-05-2024	
	Lease of Venue and Accommodation for the Conduct of the 2024 TAPI Team Building on June 10-11, 2024	HR	General Fund	516,320.00	516,320.00		516,320.00	516,320.00		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	05-22-2024	Date of event	
	Lease of Venue for NICE 2024	TIPD	GAA	1,750,000.00	1,750,000.00		1,750,000.00	1,750,000.00		n/a	n/a	05-10-2024 - 1st bidding	05-10-2024 - 1st bidding	05-10-2024 - 1st bidding	05-13-2024 - 1st bidding	Date of event	
	Rental of LED Wall and Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Luzon Leg	TIPD	HANDA PILIPINAS	929,880.00	929,880.00		880,800.00	880,800.00		n/a	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	07-05-2024	
	Fabrication of Exhibit Panels with Overhead Support for the 2024 HANDA PILIPINAS Expo Luzon Leg	TIPD	HANDA PILIPINAS	980,896.00	980,896.00		850,886.00	850,886.00		n/a	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	07-05-2024	
	Procurement of Service - Writing Services for the project, "HANDA PILIPINAS SA BAGONG PILIPINAS: Innovations in Climate and Disaster Resilience Nationwide Exposition 2024"	TIPD	GIA	80,000.00	80,000.00		80,000.00	80,000.00		n/a	n/a	06-28-2024	06-28-2024	06-28-2024	n/a	11-30-2024	
	Rental of LED Wall, Lights and Sounds	TIPD	General Fund	250,000.00	250,000.00		218,800.00	218,800.00		n/a	n/a	07-05-2024	07-05-2024	07-05-2024	n/a	07-18-2024	
	Procurement of Two (2) Hosts/Emcee for the National Invention Contest and Exhibition (NICE) 2024	TIPD	GIA	56,500.00	56,500.00		56,500.00	56,500.00		n/a	n/a	07-10-2024	07-10-2024	07-10-2024	n/a	07-18-2024	
	Procurement of Two (2) Hosts/Emcee for the National Invention Contest and Exhibition (NICE) 2024	TIPD	General Fund	25,000.00	25,000.00		25,000.00	25,000.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-16-2024	
	Procurement for Event Designer/Design Fabricator - National Invention Contest and Exhibits (NICE) 2024	TIPD	ISTE	150,000.00	150,000.00		149,500.00	149,500.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-18-2024	
	Procurement of Service - Performers for NICE 2024 Opening and Awarding Ceremony	TIPD	General Fund	30,000.00	30,000.00		30,000.00	30,000.00		n/a	n/a	07-05-2024	07-05-2024	07-05-2024	07-08-2024	07-16-2024	
	Rental of Booth System/Exhibit Materials and Other Accessories for the National Invention Contest and Exhibits (NICE) 2024	TIPD	ISTE	150,000.00	150,000.00		128,800.00	128,800.00		n/a	n/a	07-09-2024	07-09-2024	07-09-2024	n/a	07-18-2024	
	Procurement of Subscription to Telephone SIP Trunks	Property	General Fund	105,840.00	105,840.00		105,840.00	105,840.00		n/a	n/a	06-28-2024	06-28-2024	06-28-2024	07-03-2024	02-11-2025	
	Lease of Venue for the HIRANG 2.0 Program Culminating Activity	IDD	GIA	435,350.00	435,350.00		430,000.00	430,000.00		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-26-2024	
	Venue for the Awarding ceremony of Presidential Awardees of the 2024 National Invention Contest (NIC) on 24 July 2024	TIPD	GIA	150,000.00	150,000.00		140,000.00	140,000.00		n/a	n/a	07-16-2024	07-16-2024	07-16-2024	07-16-2024	07-24-2024	
	Installation of Existing Exhibit Panels and Rental of Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Visayas Leg	TIPD	DOST-GIA	835,500.00	835,500.00		718,800.00	718,800.00		n/a	n/a	07-19-2024	07-19-2024	07-19-2024	07-19-2024	07-24-2024	
	Procurement of Service of Event Host for the Awarding Ceremony of Presidential Awardee of the 2024 National Invention Contest (NIC) on 24 July 2024	LU	General Fund	12,000.00	12,000.00		12,000.00	12,000.00		n/a	n/a	07-16-2024	07-16-2024	07-16-2024	n/a	07-24-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Rental of Booth System/Exhibit for the Presidential Awarding Ceremony of the 2024 National Invention Contest and Exhibition (NICE) 2024	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	07-18-2024	n/a	07-22-2024	07-22-2024	07-22-2024	08-16-2024	07-22-2024	07-22-2024	07-23-2024	07-23-2024	07-24-2024	07-24-2024
	Venue for the 2024 National Science and Technology Week (NSTW) Celebration	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	06-18-2024	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	07-22-2024	07-23-2024	07-22-2024	07-22-2024	12-01-2024	12-01-2024
	Lease of Venue for the 2024 GAD Database and Gender Analysis Training	GAD	no	NP-53.10 Lease of Real Property and Venue	n/a	08-15-2024	n/a	08-21-2024	08-21-2024	08-21-2024	08-22-2024	08-27-2024	08-27-2024	08-29-2024	08-29-2024	08-30-2024	08-30-2024
	Lease of Venue of APCTT Regional Forum on Innovative and Emerging Technologies to Address Climate Change and Workshop on Strategic Approaches to Assessing Market Potential for Technology Innovation on September 3-4, 2024	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	08-22-2024	n/a	08-23-2024	08-23-2024	08-23-2024	08-23-2024	08-27-2024	08-27-2024	09-02-2024	09-02-2024	01-09-2004	01-09-2004
	Lease of Venue of APCTT Workshop on Strategic Approaches to Assessing Market Potential for Technology Innovations on 05 September 2024	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	08-22-2024	n/a	08-23-2024	08-23-2024	08-23-2024	08-23-2024	08-27-2024	08-27-2024	09-12-2024	08-29-2024	01-09-2005	01-09-2005
	Rental of Booth System/Exhibit Materials and Other Accessories for the APCTT Regional Forum on Innovative and Emerging Technologies to Address Climate Change	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	08-29-2024	n/a	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	01-09-2004	01-09-2004
	Subscription to an Intellectual Property Search Tool / Database	IDD	no	Direct Contracting - ABC Above 50K	n/a	09-05-2024	n/a	09-06-2024	09-06-2024	09-06-2024	09-09-2024	09-09-2024	09-10-2024	09-20-2024	09-20-2024	09-19-2025	09-19-2025
	Subscription of Online Plagiarism Checker	TIPD	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-19-2024	09-09-2024	n/a	n/a	09-09-2024	09-09-2024
	Subscription to Online Market Database	TIPD	no	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets and Online Subscriptions	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-14-2024	08-14-2024	n/a	n/a	09-05-2025	09-05-2025
	Installation of Existing Exhibit Panels and Rental of Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Mindanao Leg	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	09-13-2024	n/a	09-20-2024	09-20-2024	09-20-2024	09-20-2024	09-23-2024	09-23-2024	09-25-2024	09-25-2024	10-04-2024	10-04-2024
	Venue Rental and Room Accommodations for the conduct of the DOST-TAPI CY 2025 Strategic Planning Workshop on November 4-6, 2025	PU	no	NP-53.10 Lease of Real Property and Venue	n/a	n/a	n/a	09-26-2024	09-26-2024	09-26-2024	09-26-2024	09-26-2024	09-26-2024	10-07-2024	09-27-2024	11-06-2024	11-06-2024
	Procurement of Service of Creative AVP's Production Service for Lunduyan Culminating Activity	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-04-2024	10-04-2024	10-04-2024	n/a	10-07-2024	10-07-2024	10-10-2024	10-09-2024	10-20-2024	10-20-2024
	Procurement of NewsPaper Publisher (Philippine Journalists Inc)	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-04-2024	10-04-2024	10-04-2024	10-07-2024	10-07-2024	10-07-2024	10-10-2024	10-10-2024	10-25-2024	10-25-2024
	Procurement of News Paper Publisher (Anthurium)	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-04-2024	10-04-2024	10-04-2024	10-07-2024	10-07-2024	10-07-2024	10-10-2024	10-10-2024	10-26-2024	10-26-2024
	Procurement of Service - Writer for Entries for DOST-TAPI's GAWAD Alunig x Dalumat	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	10-11-2024	10-14-2024	10-17-2024	10-17-2024	10-30-2024	10-30-2024
	Procurement of Service - Musical Scoring, Recording, and Live Performance for Lunduyan Culminating Activity	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	10-11-2024	10-15-2024	10-18-2024	10-17-2024	10-25-0224	10-25-0224
	Procurement of Training and Mentoring under the HIRANG 2.0 Program Cohort 2	IBOD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	09-16-2024	n/a	09-20-2024	09-20-2024	09-20-2024	10-11-2024	10-14-2024	10-14-2024	10-28-2024	10-28-2024	12-07-2024	12-07-2024
	Venue Rental for the conduct of the 2024 Lunduyan Culminating Activity	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	10-10-2024	n/a	10-11-2024	10-11-2024	10-11-2024	10-14-2024	10-15-2024	10-15-2024	10-18-2024	10-17-2024	10-25-2024	10-25-2024
	Procurement of Service - Music Production Service and Live Performance of Further Forward Campaign Theme Song for The Launch Of 2025 Call for Proposals	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-11-2024	10-11-2024	10-11-2024	10-14-2024	10-15-2024	10-16-2024	10-22-2024	10-22-2024	10-25-2024	10-25-2024
	Procurement of Service - Dancers for the Lunduyan Culminating Event	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-15-2024	10-15-2024	10-15-2024	n/a	10-15-2024	10-15-2024	10-24-2024	10-24-2024	10-25-2024	10-25-2024
	Procurement of News Publisher (Remate News Central)	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-22-2024	10-22-2024	11-11-2024	10-24-2024	10-25-2024	10-25-2024

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Rental of Booth System/Exhibit for the Presidential Awarding Ceremony of the 2024 National Invention Contest and Exhibition (NICE) 2024	TIPD	GIA	150,000.00	150,000.00		58,800.00	58,800.00		n/a	n/a	07-22-2024	07-22-2024	07-22-2024	08-16-2024	07-24-2024	
	Venue for the 2024 National Science and Technology Week (NSTW) Celebration	TIPD	GAA	3,875,200.00	3,875,200.00		3,853,700.00	3,853,700.00		n/a	n/a	06-21-2024	06-21-2024	06-21-2024	06-21-2024	12-01-2024	
	Lease of Venue for the 2024 GAD Database and Gender Analysis Training	GAD	GAA	89,956.25	89,956.25		66,600.00	66,600.00		n/a	n/a	08-21-2024	08-21-2024	08-21-2024	08-22-2024	08-30-2024	
	Lease of Venue of APCTT Regional Forum on Innovative and Emerging Technologies to Address Climate Change and Workshop on Strategic Approaches to Assessing Market Potential for Technology Innovation on September 3-4, 2024	TIPD	GIA	682,500.00	682,500.00		582,500.00	582,500.00		n/a	n/a	08-23-2024	08-23-2024	08-23-2024	08-23-2024	01-09-2004	
	Lease of Venue of APCTT Workshop on Strategic Approaches to Assessing Market Potential for Technology Innovations on 05 September 2024	TIPD	GIA	335,625.00	335,625.00		335,625.00	335,625.00		n/a	n/a	08-23-2024	08-23-2024	08-23-2024	08-23-2024	01-09-2005	
	Rental of Booth System/Exhibit Materials and Other Accessories for the APCTT Regional Forum on Innovative and Emerging Technologies to Address Climate Change	TIPD	GIA	100,000.00	100,000.00		94,800.00	94,800.00		n/a	n/a	09-02-2024	09-02-2024	09-02-2024	09-02-2024	01-09-2004	
	Subscription to an Intellectual Property Search Tool / Database	IDD	GIA	6,718,768.00	6,718,768.00		6,718,768.00	6,718,768.00		n/a	n/a	09-06-2024	09-06-2024	09-06-2024	09-09-2024	09-19-2025	
	Subscription of Online Plagiarism Checker	TIPD	DOST-GIA	32,400.00	32,400.00		31,136.72	31,136.72		n/a	n/a	n/a	n/a	n/a	n/a	09-09-2024	
	Subscription to Online Market Database	TIPD	GIA	459,000.00	459,000.00		663,558.18	663,558.18		n/a	n/a	n/a	n/a	n/a	n/a	09-05-2025	
	Installation of Existing Exhibit Panels and Rental of Other Exhibit Collaterals for the 2024 HANDA PILIPINAS Expo Mindanao Leg	TIPD	HANDA PILIPINAS	784,000.00	784,000.00		588,200.00	588,200.00		n/a	n/a	09-20-2024	09-20-2024	09-20-2024	09-20-2024	10-04-2024	
	Venue Rental and Room Accommodations for the conduct of the DOST-TAPI CY 2025 Strategic Planning Workshop on November 4-6, 2025	PU	General Fund	830,250.00	830,250.00		666,900.00	666,900.00		n/a	n/a	09-26-2024	09-26-2024	09-26-2024	09-26-2024	11-06-2024	
	Procurement of Service of Creative AVP's Production Service for Lunduyan Culminating Activity	TIPD	Lunduyan	306,500.00	306,500.00		306,500.00	306,500.00		n/a	n/a	10-04-2024	10-04-2024	10-04-2024	n/a	10-20-2024	
	Procurement of NewsPaper Publisher (Philippine Journalists Inc)	LU	General Fund	64,350.00	64,350.00		64,350.00	64,350.00		n/a	n/a	10-04-2024	10-04-2024	10-04-2024	10-07-2024	10-25-2024	
	Procurement of News Paper Publisher (Anthurium)	LU	General Fund	120,000.00	120,000.00		120,000.00	120,000.00		n/a	n/a	10-04-2024	10-04-2024	10-04-2024	10-07-2024	10-26-2024	
	Procurement of Service - Writer for Entries for DOST-TAPI's GAWAD Alunig x Dalumat	TIPD	General Fund	24,000.00	24,000.00		50,000.00	50,000.00		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	10-30-2024	
	Procurement of Service - Musical Scoring, Recording, and Live Performance for Lunduyan Culminating Activity	TIPD	ACU-i	92,700.00	92,700.00		92,700.00	92,700.00		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	10-25-0224	
	Procurement of Training and Mentoring under the HIRANG 2.0 Program Cohort 2	IBOD	GIA	975,000.00	975,000.00		975,000.00	975,000.00		n/a	n/a	09-20-2024	09-20-2024	09-20-2024	10-11-2024	12-07-2024	
	Venue Rental for the conduct of the 2024 Lunduyan Culminating Activity	TIPD	ACU-i	871,100.00	871,100.00		775,200.00	775,200.00		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	10-14-2024	10-25-2024	
	Procurement of Service - Music Production Service and Live Performance of Further Forward Campaign Theme Song for The Launch Of 2025 Call for Proposals	TIPD	ACU-i	129,000.00	129,000.00		129,000.00	129,000.00		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	10-14-2024	10-25-2024	
	Procurement of Service - Dancers for the Lunduyan Culminating Event	TIPD		65,000.00	65,000.00		65,000.00	65,000.00		n/a	n/a	10-15-2024	10-15-2024	10-15-2024	n/a	10-25-2024	
	Procurement of News Publisher (Remate News Central)	LU	E-IPRAP	32,256.00	32,256.00		32,256.00	32,256.00		n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-25-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
	Procurement of Service - Lunduyan Host	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	10-23-2024	10-23-2024	10-25-2024	10-25-2024	10-25-2024	10-25-2024	
	Lease of Venue for the HIRANG 2.0 Program Culminating Activity	IBOD	no	NP-53.10 Lease of Real Property and Venue	n/a	10-14-2024	n/a	10-15-2024	10-15-2024	10-15-2024	10-17-2024	10-17-2024	10-17-2024	10-25-2024	10-25-2024	10-30-2024	10-30-2024	
	Procurement of Service - Event Management Services for Lunduyan Culminating Activity	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-22-2024	10-22-2024	10-24-2024	10-24-2024	10-25-2024	10-25-2024	
	Lease of Venue for the 2024 Unified National Inventors Week (NIW) Celebration	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	n/a	n/a	10-22-2024	10-22-2024	10-22-2024	10-22-2024	10-24-2024	10-24-2024	11-07-2024	11-07-2023	11-28-2024	11-28-2024	
	Procurement for the Rental of Exhibition System Booths and Other Collaterals for the 2024 National Science, Technology and Innovation Week (NSTW) Celebration (Lot 2)	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	10-05-2024	11-12-2024	11-12-2024	12-01-2024	12-01-2024
	Procurement for the Rental of Exhibition System Booths and Other Collaterals for the 2024 National Science, Technology and Innovation Week (NSTW) Celebration (lot 1)	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	10-29-2024	n/a	11-04-2024	11-04-2024	11-04-2024	11-05-2024	11-04-2024	11-05-2024	11-15-2024	11-15-2024	12-01-2024	12-01-2024	
	Procurement for the Rental of Booth System and Other Collaterals for the 2024 Unified National Inventors Week (NIW) Celebration	TIPD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	n/a	n/a	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-13-2024	11-13-2024	11-21-2024	11-18-2024	11-28-2024	11-28-2024	
	Procurement of Food for the Activity of FISI, Inc. during National Inventors Week 2024 entitled "Stakeholders Meeting and discussion on the TAPI Administrative Order No.004, Series of 2023	LU	no	NP-53.9 Small Value Procurement - ABC Above 50K	N/A	11-16-2024	N/A	11-20-2024	11-20-2024	11-20-2024	11-20-2024	11-21-2024	11-21-2024	11-25-2024	11-25-2024	11-27-2024	11-27-2024	
	Simultaneous Interpreter for SIF 2024	TIPD	no	Appendix 28	n/a	11-23-2024	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-25-2024	12-25-2024	11-26-2024	11-25-2024	11-30-2024	11-30-2024	
	Simultaneous Interpreter for SIF 2024	TIPD	no	Appendix 28	n/a	11-23-2024	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-25-2024	12-25-2024	11-26-2024	11-25-2024	11-30-2024	11-30-2024	
	Simultaneous Interpreter for SIF 2024	TIPD	no	Appendix 28	n/a	11-23-2024	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-25-2024	12-25-2024	11-26-2024	11-25-2024	11-30-2024	11-30-2024	
	Graphic Artist for the IMPAKT Call for Proposals Campaigns	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-27-2024	11-27-2024	11-27-2024	n/a	11-27-2024	11-27-2024	12-03-2024	12-02-2024	01-31-2025	01-31-2025	
	Procurement of Writer for PGS Revalida Presentation	PU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	11-29-2024	11-29-2024	12-03-2024	12-03-2024	
	Procurement of a Videographer/Video Editor for PGS Revalida Presentation	PU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	11-29-2024	11-29-2024	12-03-2024	12-03-2024	
	Corporate Housekeeping Consultant	LU	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	12-10-2024	12-04-2024	06-04-2025	06-04-2025	
	IP Consultant for PROPEL	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	12-03-2024	12-03-2024	06-03-2025	06-03-2025	
	Procurement of Video Production and Editing Services for the IMPAKT Call for Proposals Campaign	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	12-07-2024	12-05-2024	01-30-2025	01-30-2025	
	Corporate Video Production for CES 2025	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-02-2024	12-02-2024	12-06-2024	12-04-2024	01-07-2025	01-07-2025	
	Lease of Venue and Accomodation for Phase VI and VII for HIRANG 2.0 Program Cohort 2 on December 12-13, 2024	IBOD	no	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	11-27-2024	11-27-2024	11-27-2024	11-28-2024	11-29-2024	11-25-2024	12-10-2024	12-05-2024	12-13-2024	12-13-2024	
	Procurement of Services - Branding and Graphic Design	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	11-29-2024	11-29-2024	12-03-2024	12-06-2024	12-30-2024	12-30-2024	
	Procurement of Training Services Provider (E-Market)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	12-04-2024	12-05-2024	12-06-2024	12-06-2024	12-16-2024	12-16-2024	
	Lease of Venue for E-Market training	TIPD	no	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	11-27-2024	11-27-2024	11-27-2024	12-03-2024	12-05-2024	12-05-2024	12-07-2024	12-06-2024	12-16-2024	12-16-2024	
	Procurement of Service - Media Readiness Training Firm	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-29-2024	11-29-2024	11-29-2024	12-04-2024	12-06-2024	12-09-2024	12-09-2024	12-09-2024	12-16-2024	12-16-2024	

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Procurement of Service - Lunduyan Host	TIPD	Lunduyan	55,000.00	55,000.00		55,000.00	55,000.00		n/a	n/a	10-23-2024	10-23-2024	10-23-2024	n/a	10-25-2024	
	Lease of Venue for the HIRANG 2.0 Program Culminating Activity	IBOD	GIA	179,200.00	179,200.00		179,200.00	179,200.00		n/a	n/a	10-15-2024	10-15-2024	10-15-2024	10-17-2024	10-30-2024	
	Procurement of Service - Event Management Services for Lunduyan Culminating Activity	TIPD	Lunduyan	600,000.00	600,000.00		579,000.00	579,000.00		n/a	n/a	10-21-2024	10-21-2024	10-21-2024	10-22-2024	10-25-2024	
	Lease of Venue for the 2024 Unified National Inventors Week (NIW) Celebration	TIPD	GIA	1,124,002.77	1,124,002.77		1,124,002.77	1,124,002.77		n/a	n/a	10-22-2024	10-22-2024	10-22-2024	10-22-2024	11-28-2024	
	Procurement for the Rental of Exhibition System Booths and Other Collaterals for the 2024 National Science, Technology and Innovation Week (NSTW) Celebration (Lot 2)	TIPD	DOST-GIA	973,384.00	973,384.00		475,000.00	475,000.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	11-04-2024	12-01-2024	
	Procurement for the Rental of Exhibition System Booths and Other Collaterals for the 2024 National Science, Technology and Innovation Week (NSTW) Celebration (lot 1)	TIPD	DOST-GIA	973,384.00	973,384.00		378,800.00	378,800.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	11-05-2024	12-01-2024	
	Procurement for the Rental of Booth System and Other Collaterals for the 2024 Unified National Inventors Week (NIW) Celebration	TIPD	DOST-GIA	338,702.00	338,702.00		338,702.00	338,702.00		n/a	n/a	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-28-2024	
	Procurement of Food for the Activity of FISSI, Inc. during National Inventors Week 2024 entitled "Stakeholders Meeting and discussion on the TAPI Administrative Order No.004, Series of 2023	LU	GIA	99,680.00	99,680.00		160,000.00	160,000.00		n/a	N/A	11-20-2024	11-20-2024	11-20-2024	11-20-2024	11-27-2024	
	Simultaneous Interpreter for SIIF 2024	TIPD	DOST-GIA	52,925.19	52,925.19		15,121.48	15,121.48		n/a	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-30-2024	
	Simultaneous Interpreter for SIIF 2024	TIPD	DOST-GIA	52,925.19	52,925.19		30,242.97	30,242.97		n/a	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-30-2024	
	Simultaneous Interpreter for SIIF 2024	TIPD	DOST-GIA	52,925.19	52,925.19		7,560.72	7,560.72		n/a	n/a	11-25-2024	11-25-2024	11-25-2024	n/a	11-30-2024	
	Graphic Artist for the IMPAKT Call for Proposals Campaigns	TIPD	DOST-GIA	125,000.00	125,000.00		125,000.00	125,000.00		n/a	N/A	11-27-2024	11-27-2024	11-27-2024	n/a	01-31-2025	
	Procurement of Writer for PGS Revalida Presentation	PU		25,000.00	25,000.00		25,000.00	25,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-03-2024	
	Procurement of a Videographer/Video Editor for PGS Revalida Presentation	PU		22,222.00	22,222.00		22,222.00	22,222.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-03-2024	
	Corporate Housekeeping Consultant	LU		480,000.00	480,000.00		480,000.00	480,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	06-04-2025	
	IP Consultant for PROPEL	IDD	E-IPRAP	800,000.00	800,000.00		800,000.00	800,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	06-03-2025	
	Procurement of Video Production and Editing Services for the IMPAKT Call for Proposals Campaign	TIPD	DOST-GIA	231,750.00	231,750.00		231,750.00	231,750.00		n/a	N/A	11-29-2024	11-29-2024	11-29-2024	n/a	01-30-2025	
	Corporate Video Production for CES 2025	TIPD	DOST-GIA	940,000.00	940,000.00		940,000.00	940,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	01-07-2025	
	Lease of Venue and Accomodation for Phase VI and VII for HIRANG 2.0 Program Cohort 2 on December 12-13, 2024	IBOD	GIA	430,424.00	430,424.00		418,430.00	418,430.00		n/a	N/A	11-27-2024	11-27-2024	11-27-2024	11-28-2024	12-13-2024	
	Procurement of Services - Branding and Graphic Design	TIPD	DOST-GIA	445,000.00	445,000.00		445,000.00	445,000.00		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-30-2024	
	Procurement of Training Services Provider (E-Market)	TIPD	DOST-GIA	403,200.00	403,200.00		403,200.00	403,200.00		n/a	n/a	12-04-2024	12-04-2024	12-04-2024	n/a	12-16-2024	
	Lease of Venue for E-Market training	TIPD	DOST-GIA	210,000.00	210,000.00		210,000.00	210,000.00		n/a	N/A	11-27-2024	11-27-2024	11-27-2024	12-03-2024	12-16-2024	
	Procurement of Service - Media Readiness Training Firm	TIPD	DOST-GIA	317,000.00	317,000.00		317,000.00	317,000.00		n/a	N/A	11-29-2024	11-29-2024	11-29-2024	12-04-2024	12-16-2024	

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Procurement of Service - Male Host/Talent for IMPAKT	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-17-2024	12-17-2024	12-17-2024	n/a	12-17-2024	12-17-2024	12-18-2024	12-18-2024	12-18-2024	12-18-2024
	Lease of Venue Physical Writeshop for GALING Program Proposals and IP Audit	TIPD	no	NP-53.10 Lease of Real Property and Venue	n/a	12-16-2024	n/a	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-19-2024	12-19-2024
	Procurement of Service - Female Host/Talent for IMPAKT 3 videos	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-18-2024	12-18-2024	12-18-2024	n/a	12-18-2024	12-17-2024	12-18-2024	12-18-2024	12-18-2024	12-18-2024
	Procurement of Service- Video Editor for 2024 Seoul International Invention Fair Highlights	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-19-2024	12-19-2024	12-19-2024	n/a	12-19-2024	12-19-2024	12-27-2024	12-27-2024	01-03-2025	01-03-2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
ONGOING PROCUREMENT ACTIVITIES																	
CONTRACT OF SERVICE (COS)																	
	Procurement of Services for ISO Recertification	FAD	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	03-09-2024	n/a	03-15-2024	03-15-2024	03-15-2024	03-20-2024	03-22-2024	03-22-2024	04-22-2024	04-18-2024	Ongoing	
	Creation of Cover Design for Invent School Program's Modules for Trainors under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-27-2024	03-27-2024	03-27-2024	n/a	04-01-2024	04-03-2024	04-08-2024	04-08-2024		
	Services for Page Layout Design for Invent School Program's Modules for Trainors under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-27-2024	03-27-2024	03-27-2024	03-27-2024	03-27-2024	04-02-2024	04-08-2024	04-08-2024		
	IP Service for Eight (8) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in Twenty-Seven (27) Calendar Days and Prosecution up to Grant of Certificates (2024-01D8-9UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-22-2024	03-22-2024	03-22-2024	04-02-2024	04-01-2024		
	IP Service for Nine (9) DOST Assisted Technologies for Prior Art Search, Drafting and Filing of Two (2) Industrial Design and Fourteen (14) Utility Model Applications in Forty-Six (46) Calendar Days and Prosecution up to Grant of Certificates (2024-02N9-2ID/14UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a	03-22-2024	03-22-2024	04-02-2024	04-01-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Three (3) Invention, Three (3) Utility Model and Two (2) Industrial Design Applications in Twenty-Five (25) Calendar Days and Prosecution up to Grant of Certificates (2024-03D6-3P,3UM&2ID)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-22-2024	03-22-2024	03-22-2024	03-25-2024	03-25-2024		

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	Procurement of Service - Male Host/Talent for IMPAKT	TIPD	DOST-GIA	17,500.00	17,500.00		17,500.00	17,500.00		n/a	n/a	12-17-2024	12-17-2024	12-17-2024	n/a	12-18-2024	
	Lease of Venue Physical Writeshop for GALING Program Proposals and IP Audit	TIPD	GIA	121,000.00	121,000.00		110,000.00	110,000.00		n/a	n/a	12-17-2024	12-17-2024	12-17-2024	12-17-2024	12-19-2024	
	Procurement of Service - Female Host/Talent for IMPAKT 3 videos	TIPD	GIA	15,000.00	15,000.00		15,000.00	15,000.00		n/a	n/a	12-18-2024	12-18-2024	12-18-2024	n/a	12-18-2024	
	Procurement of Service- Video Editor for 2024 Seoul International Invention Fair Highlights	TIPD	GIA	75,000.00	75,000.00		75,000.00	75,000.00		n/a	n/a	12-19-2024	12-19-2024	12-19-2024	n/a	01-03-2025	

Total Allotted Budget of Procurement Activities	44,806,296.60	44,787,443.60	0.00			
Total Contract Price of Procurement Activities Conducted				42,142,183.40	42,120,330.40	0.00
Total Savings (Total Allotted Budget - Total Contract Price)	2,664,113.20					

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
------------	---------------------	--------------	-----------------	-------	------	----	-------	------	----	---------------------------	--------------	-------------------	------------------	----------------	-----------	--	---

ONGOING PROCUREMENT ACTIVITIES

CONTRACT OF SERVICE (COS)

	Procurement of Services for ISO Recertification	FAD	General Fund	276,640	276,640		275,600	275,600		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-20-2024		
	Creation of Cover Design for Invent School Program's Modules for Trainers under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	DOST-PCHRD	60,000	60,000		60,000	60,000		n/a	n/a	03-27-2024	03-27-2024	03-27-2024	n/a		
	Services for Page Layout Design for Invent School Program's Modules for Trainers under the project "Development of Online Learning Platform for Health Innovations through DOST-TAPI's Invent School Program"	IDD	DOST-PCHRD	125,000	125,000		125,000	125,000		n/a	n/a	03-27-2024	03-27-2024	03-27-2024	03-27-2024		
	IP Service for Eight (8) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in Twenty-Seven (27) Calendar Days and Prosecution up to Grant of Certificates (2024-01D8-9UM)	IDD	General Fund	533,700	533,700		533,700	533,700		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-22-2024		
	IP Service for Nine (9) DOST Assisted Technologies for Prior Art Search, Drafting and Filing of Two (2) Industrial Design and Fourteen (14) Utility Model Applications in Forty-Six (46) Calendar Days and Prosecution up to Grant of Certificates (2024-02N9-2ID/14UM)	IDD	General Fund	787,200	787,200		787,200	787,200		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	n/a		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Three (3) Invention, Three (3) Utility Model and Two (2) Industrial Design Applications in Twenty-Five (25) Calendar Days and Prosecution up to Grant of Certificates (2024-03D6-3P,3UM&2ID)	IDD	General Fund	452,900	452,900		452,900	452,900		n/a	n/a	03-15-2024	03-15-2024	03-15-2024	03-22-2024		

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	IP Service for Nine (9) DOST Assisted Technologies for Prior Art Search, Drafting and Filing of Five (5) Industrial Design and Seven (7) Utility Model Applications in Thirty-one Calendar Days and Prosecution up to Grant of Certificates (2024-01N9-5ID/7UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-22-2024	03-22-2024	03-22-2024	03-22-2024	03-22-2024	03-22-2024	04-03-2024	04-01-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Two (2) Invention and Eight (8) Utility Model Applications in Thirty-Two (32) Calendar Days and Prosecution up to Grant of Certificates (2024-02D6-2P&8UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	03-22-2024	03-22-2024	03-22-2024	03-22-2024	03-22-2024	03-22-2024	04-03-2024	04-01-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Ten (10) Utility Model Applications in Thirty (30) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-04D6-10UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a	04-25-2024	04-25-2024	05-03-2024	05-03-2024		
	IP Service for Seven (7) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Seven (7) Inventions in Twenty-eight (28) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-05D7-7P)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	04-19-2024	04-19-2024	04-19-2024	04-22-2024	04-26-2024	04-26-2024	05-08-2024	05-03-2024		
	IP Service for Eight (8) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Three (3) Invention and Eight (8) Utility Model in Thirty-six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-07D8-3P,8UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	05-22-2024	05-24-2024	05-29-2024	06-03-2024		
	IP Service for Nine (9) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Inventions in Thirty-six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Reference No. 2024-06D9-9P)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a	05-24-2024	05-24-2024	06-05-2024	05-31-2024		
	Procurement of Service - Graphic Artist for the World Invent Singapore 2024 (WoSG)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a	06-07-2024	06-11-2024	06-25-2024	06-25-2024		
	Procurement of Service - Video Editing for the World Invent Singapore 2024 (WoSG)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a	06-07-2024	06-11-2024	06-25-2024	06-25-2024		
	Procurement of Scriptwriting Services for the World Invent Singapore 2024 (WoSG)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a	06-07-2024	06-11-2024	06-25-2024	06-25-2024		
	Procurement of Scriptwriting Services for the World Invent Singapore 2024 (WoSG)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a	06-28-2024	06-28-2024	07-05-2024	07-05-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Twelve (12) Utility Model Applications in Thirty-six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-08D6-12UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-15-2024	07-16-2024	08-07-2024	07-31-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Two (2) Patents and Six (6) Utility Model Applications in Twenty-six (26) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-09D6-2P6UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-15-2024	07-16-2024	08-01-2024	08-01-2024		
	IP Service for Eight (8) DOST-Assited Technologies for Prior Art Search, Drafting and Filing of Seven (7) Utility Model Applications and Seven (7) Industrial Design in Thirty-five (35) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-03D8-7UM&7ID)	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a	07-15-2024	07-16-2024	07-29-2024	07-23-2024		
	IP Services for Three (3) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Eight (8) Utility Model Applications in Twenty-Four (24) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-10D3-8UM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	08-02-2024	08-02-2024	08-02-2024	n/a	08-02-2024	08-02-2024	08-13-2024	08-12-2024		
	Scriptwriting Services for the National Science and Technology (NST) Fair 2024, Thailand	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	08-09-2024	08-09-2024	08-09-2024	n/a	08-12-2024	08-12-2024	08-14-2024	08-14-2024		
	Procurement of Writing Services for Press Releases for the National Science and Technology Fair 2024	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	08-09-2024	08-09-2024	08-09-2024	n/a	08-12-2024	08-12-2024	08-13-2024	08-13-2024		

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	IP Service for Nine (9) DOST Assisted Technologies for Prior Art Search, Drafting and Filing of Five (5) Industrial Design and Seven (7) Utility Model Applications in Thirty-one Calendar Days and Prosecution up to Grant of Certificates (2024-01N9-5ID/7UM)	IDD	General Fund	597,600	597,600		597,600	597,600		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	03-22-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Two (2) Invention and Eight (8) Utility Model Applications in Thirty-Two (32) Calendar Days and Prosecution up to Grant of Certificates (2024-02D6-2P&8UM)	IDD	General Fund	605,400	605,400		605,400	605,400		n/a	n/a	03-22-2024	03-22-2024	03-22-2024	03-22-2024		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Ten (10) Utility Model Applications in Thirty (30) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-04D6-10UM)	IDD	General Fund	593,000	593,000		593,000	593,000		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	n/a		
	IP Service for Seven (7) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Seven (7) Inventions in Twenty-eight (28) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-05D7-7P)	IDD	General Fund	451,000	451,000		451,000	451,000		n/a	n/a	04-19-2024	04-19-2024	04-19-2024	04-22-2024		
	IP Service for Eight (8) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Three (3) Invention and Eight (8) Utility Model in Thirty-six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-07D8-3P,8UM)	IDD	General Fund	621,900	621,900		621,900	621,900		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a		
	IP Service for Nine (9) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Inventions in Thirty Six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Reference No. 2024-06D9-9P)	IDD	General Fund	589,500	589,500		589,500	589,500		n/a	n/a	05-17-2024	05-17-2024	05-17-2024	n/a		
	Procurement of Service - Graphic Artist for the World Invent Singapore 2024 (WoSG)	TIPD	General Fund	89,800	89,800		89,800	89,800		n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a		
	Procurement of Service - Video Editing for the World Invent Singapore 2024 (WoSG)	TIPD	General Fund	129,000	129,000		129,000	129,000		n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a		
	Procurement of Scriptwriting Services for the World Invent Singapore 2024 (WoSG)	TIPD	General Fund	10,000	10,000		10,000	10,000		n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a		
	Procurement of Scriptwriting Services for the World Invent Singapore 2024 (WoSG)	TIPD	General Fund	10,000	10,000		6,500	6,500		n/a	n/a	06-07-2024	06-07-2024	06-07-2024	n/a		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Twelve (12) Utility Model Applications in Thirty-six (36) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-08D6-12UM)	IDD	General Fund	591,600	591,600		591,600	591,600		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a		
	IP Service for Six (6) DOST Generated Technologies for Prior Art Search, Drafting and Filing of Two (2) Patents and Six (6) Utility Model Applications in Twenty-six (26) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-09D6-2P6UM)	IDD	General Fund	446,800	446,800		446,800	446,800		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a		
	IP Service for Eight (8) DOST-Assited Technologies for Prior Art Search, Drafting and Filing of Seven (7) Utility Model Applications and Seven (7) Industrial Design in Thirty-five (35) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-03D8-7UM&7ID)	TIPD	DOST-GIA	670,600	670,600		670,600	670,600		n/a	n/a	07-12-2024	07-12-2024	07-12-2024	n/a		
	IP Services for Three (3) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Eight (8) Utility Model Applications in Twenty-Four (24) Calendar Days and Prosecution up to Grant of Certificates (Contract Ref. No. 2024-10D3-8UM)	IDD	General Fund	374,400	374,400		374,400	374,400		n/a	n/a	08-02-2024	08-02-2024	08-02-2024	n/a		
	Scriptwriting Services for the National Science and Technology (NST) Fair 2024, Thailand	TIPD	General Fund	12,000	12,000		12,000	12,000		n/a	n/a	08-09-2024	08-09-2024	08-09-2024	n/a		
	Procurement of Writing Services for Press Releases for the National Science and Technology Fair 2024	TIPD	General Fund	8,000	8,000		8,000	8,000		n/a	n/a	08-09-2024	08-09-2024	08-09-2024	n/a		

TECHNOLOGY APPLICATION AND PROMOTION ISTITUTE

Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	Procurement of Service - Graphic Artist for the National Science and Technology (NST) Fair 2024, Thailand	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	08-16-2024	08-16-2024	08-16-2024	n/a	08-16-2024	08-16-0204	08-19-2024	08-19-2024		
	PCT and NPE Filing of Projects under TECNICOM-Request for Negotiation	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	09-18-2024	09-18-2024	09-18-2024	n/a	09-19-2024	09-20-2024	09-24-2024	09-23-2025		
	PCT and NPE Filing of DOST-funded technologies- Request for Negotiation	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	09-18-2024	09-18-2024	09-18-2024	09-19-2024	09-19-2024	09-20-2024	09-25-2024	09-24-2024		
	IP Services for nine (9) DOST-Generated Technologies from DOST-ASTI: Preparation and filing of nine (9) PCT applications in five (5) working days	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	09-26-2024	09-26-2024	09-26-2024	n/a	09-26-2024	09-20-2024	09-30-2024	09-27-2024		
	IP Service For (4) Dost- Assisted Technologies for Prior Art Search, Drafting and Filing of Four (4) Utility Model Applications and One (1) Industrial Design in Fourteen (14) Calendar Days and Prosecution Up to Grant of Certificates	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	09-25-2024	09-25-2024	09-25-2024		09-25-2024	09-25-2024	09-30-2024	09-30-2024		
	IP Services for five (5) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of (1) Patent, four (4) Utility Models, and (2) Industrial Design Applications in twenty (20) Calendar Days and Prosecution up to Grant of Certificates	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-04-2024	10-04-2024	10-04-2024	n/a	10-07-2024	10-07-2024	10-16-2024	10-15-2024		
	Procurement of Service - Fact Checker for entries for Gawad Alunig x Dalumat	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	10-11-2024	10-14-2024	10-21-2024	10-17-2024		
	Procurement of Service - Video Editor for entries for DOST-TAPIS Gawad-Alunig x Dalumat	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-11-2024	10-11-2024	10-11-2024	10-15-2024	10-15-2024	10-15-2024	11-05-2024	10-18-2024		
	IP Services for One (1) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Eight (8) Utility Model Applications in twenty-four (24) Calendar Days and Prosecution up to Grant of Certificates	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-25-2024	10-25-2024	10-25-2024	n/a	10-28-2024	10-28-2024	10-30-2024	10-30-2024		
	IP Services for DOST-Assisted Technology for Prior Art Search, drafting and Filing of one (1) patent application in four (4) Calendar Days and Prosecution up to Grant of Certificate	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-24-2024	10-24-2024	10-24-2024	10-28-2024	10-28-2024	10-29-2024	10-31-2024	10-31-2024		
	IP Services for DOST-Assisted Technology for preparation and filing of one (1) one PCT application in One Working day and five (5) NPE applications in five (5) working days upon receipt of the of the International Application Number from the WIPO	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-28-2024	10-28-2024	10-28-2024	10-28-2024	10-28-2024	10-29-2024	10-31-2024	10-31-2024		
	IP_Services for one (1) Technology from SGG Grantee: Preparation and filing of five (5) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for Non-English designated countries	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	10-30-2024	10-30-2024	11-11-2024	11-11-2024		
	IP Services for nine (9) DOST-Generated Technologies: Preparation and filing of eighteen (18) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for designated Non-English Countries.	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	10-30-2024	10-30-2024	11-11-2024	11-08-2024		
	IP Services for three (3) DOST-Generated Technologies: Preparation and filing of three (3) PCT applications in two (2) working days and six (6) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for non-English designated Countries	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	10-30-2024	10-30-2024	11-11-2024	11-08-2024		
	IP Services for nine (9) DOST-Generated Technologies: Preparation and filing of eighteen (18) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for designated Non-English Countries.	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	10-30-2024	10-30-2024	11-11-2024	11-08-2024		
	IP_Services for conducting Freedom-to-Operate (FTO) Searches and providing the FTO Reports on the countries selected for NPE Applications within thirty (30) working days from the receipt of the Instruction	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	10-31-2024	10-31-2024	10-31-2024	n/a	10-31-2024	10-31-2024	11-22-2024	11-22-2024		

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	
	Procurement of Service - Graphic Artist for the National Science and Technology (NST) Fair 2024, Thailand	TIPD	General Fund	30,000	30,000		21,000	21,000		n/a	n/a	08-16-2024	08-16-2024	08-16-2024	n/a	
	PCT and NPE Filing of Projects under TECNICOM-Request for Negotiation	IDD	E-IPRAP	1,014,260	1,014,260		1,014,260	1,014,260		n/a	n/a	09-18-2024	09-18-2024	09-18-2024	n/a	
	PCT and NPE Filing of DOST-funded technologies- Request for Negotiation	IDD	E-IPRAP	4,013,620	4,013,620		4,013,620	4,013,620		n/a	n/a	09-18-2024	09-18-2024	09-18-2024	09-19-2024	
	IP Services for nine (9) DOST-Generated Technologies from DOST-ASTI: Preparation and filing of nine (9) PCT applications in five (5) working days	IDD	General Fund	360,000	360,000		360,000	360,000		n/a	n/a	09-26-2024	09-26-2024	09-26-2024	n/a	
	IP Service For (4) Dost- Assisted Technologies for Prior Art Search, Drafting and Filing of Four (4) Utility Model Applications and One (1) Industrial Design in Fourteen (14) Calendar Days and Prosecution Up to Grant of Certificates	IDD	General Fund	269,700	269,700		269,700	269,700		n/a	n/a	09-25-2024	09-25-2024	09-25-2024	00-01-1900	
	IP Services for five (5) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of (1) Patent, four (4) Utility Models, and (2) Industrial Design Applications in twenty (20) Calendar Days and Prosecution up to Grant of Certificates	IDD	General Fund	380,700	380,700		380,700	380,700		n/a	n/a	10-04-2024	10-04-2024	10-04-2024	n/a	
	Procurement of Service - Fact Checker for entries for Gawad Alunig x Dalumat	TIPD	General Fund	24,000	24,000		24,000	24,000		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	n/a	
	Procurement of Service - Video Editor for entries for DOST-TAPIS Gawad-Alunig x Dalumat	TIPD	General Fund	130,000	130,000		130,000	130,000		n/a	n/a	10-11-2024	10-11-2024	10-11-2024	10-15-2024	
	IP Services for One (1) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Eight (8) Utility Model Applications in twenty-four (24) Calendar Days and Prosecution up to Grant of Certificates	IDD	E-IPRAP	344,000	344,000		344,000	344,000		n/a	n/a	10-25-2024	10-25-2024	10-25-2024	n/a	
	IP Services for DOST-Assisted Technology for Prior Art Search, drafting and Filing of one (1) patent application in four (4) Calendar Days and Prosecution up to Grant of Certificate	IDD	E-IPRAP	63,000	63,000		63,000	63,000		n/a	n/a	10-24-2024	10-24-2024	10-24-2024	10-28-2024	
	IP Services for DOST-Assisted Technology for preparation and filing of one (1) one PCT application in One Working day and five (5) NPE applications in five (5) working days upon receipt of the of the International Application Number from the WIPO	IDD	E-IPRAP	1,251,300	1,251,300		1,251,300	1,251,300		n/a	n/a	10-28-2024	10-28-2024	10-28-2024	10-28-2024	
	IP_Services for one (1) Technology from SGF Grantee: Preparation and filing of five (5) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for Non-English designated countries	IDD	GIA	964,680	964,680		964,680	964,680		n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	
	IP Services for nine (9) DOST-Generated Technologies: Preparation and filing of eighteen (18) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for designated Non-English Countries.	IDD	GIA	2,565,090	2,565,090		2,565,090	2,565,090		n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	
	IP Services for three (3) DOST-Generated Technologies: Preparation and filing of three (3) PCT applications in two (2) working days and six (6) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for non-English designated Countries	IDD	GIA	1,190,750	1,190,750		1,190,750	1,190,750		n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	
	IP Services for nine (9) DOST-Generated Technologies: Preparation and filing of eighteen (18) NPE applications in five (5) working days for designated English Countries and twenty (20) working days for designated Non-English Countries.	IDD	GIA	2,565,090	2,565,090		2,565,090	2,565,090		n/a	n/a	10-30-2024	10-30-2024	10-30-2024	n/a	
	IP_Services for conducting Freedom-to-Operate (FTO) Searches and providing the FTO Reports on the countries selected for NPE Applications within thirty (30) working days from the receipt of the Instruction	IDD	E-IPRAP	6,500,000	6,500,000		6,500,000	6,500,000		n/a	n/a	10-31-2024	10-31-2024	10-31-2024	n/a	

TECHNOLOGY APPLICATION AND PROMOTION INSTITUTE
Procurement Monitoring Report as of 01/13/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
	IP Services for Six (6) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in twenty-seven (27) Calendar Days and Prosecution up to Grant of Certificates	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	n/a	11-08-2024	11-08-2024	11-08-2024	n/a	11-08-2024	11-12-2024	12-16-2024	12-16-2024		
	IP Services for Eight (8) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of One (1) Patent, Seven (7) Utility Model and Two (2) Industrial Design Applications in twenty-nine (29) Calendar Days and Prosecution up to Grant of Certificates	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-13-2024	11-13-2024	11-13-2024	11-15-2024	11-18-2024	12-17-2024	01-10-2025	01-10-2025		
	Procurement of Social Media Plan for CES 2025	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a	12-02-2024	12-02-2024	12-09-2024	12-09-2024		
	IP Services for Seven (7) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Seven (7) Patent Applications in Fourteen (14) Calendar Days and Prosecution up to Grant of Certificates (Ref No. 2024-15D7-7P)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	12-06-2024	12-06-2024	12-27-2024	12-17-2024		
	IP Service for Four (4) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of Three (3) Utility Model and One (1) Industrial Design Applications in eight (8) Calendar Days and Prosecution up to Grant of Certificates (Ref No. 2024-16D4-3UM&1ID)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a	12-06-2024	12-09-2024	01-02-2025	12-27-2024		
	IP Service for Seven (7) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in eighteen (18) Calendar Days and Prosecution up to Grant of Certificates (2024-06N7-9LUM)	IDD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-09-2024	12-09-2024	12-09-2024	na	12-09-2024	12-09-2024	12-27-2024	12-27-2024		
	Writers for Project PADAGHAN	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-10-2024	12-10-2024	12-10-2024	n/a	12-10-2024	12-10-2024				
	Graphic Illustrator for DOST-TAPI's Annual Report	TIPD	no	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	n/a	12-13-2024	12-13-2024	12-13-2024	n/a	12-13-2024	12-13-2024				
	Procurement of Fuel (Fleet Card) for CY 2025 (January to December 2025)	Property	no	NP-53.9 Small Value Procurement - ABC Above 50K	n/a	1st Bidding - 12-11-2024; 2nd Bidding - 12-19-2024	n/a	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	12-26-2024	12-27-2024	12-27-2024				
	Procurement of DOST TAPI JANITORIAL SERVICES FOR C.Y. 2025	TAPI Office	Yes	Competitive Bidding	10-29-2024	10-22-24	10-29-2024	11-11-2024	11-11-2024	11-11-2024	11-13-2024	01-02-2025	01-02-2025	01-02-2025	01-02-2025		


Prepared by:


MS. MARICRES D. SABADO
BAC Head Secretariat

Recommended for Approval by:


ATTY. ALDRITZ IGNACIO P. JURADO III
BAC Chairperson

APPROVED:


MR. JOYCEL N. AGUILAR
FAD Chief and Officer-in-Charge, TAPI

Code (PAP)	Procurement Project	PMO/End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)
	IP Services for Six (6) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in twenty-seven (27) Calendar Days and Prosecution up to Grant of Certificates	IDD	General Fund	442,000	442,000		442,000	442,000		n/a	N/A	11-08-2024	11-08-2024	11-08-2024	n/a		
	IP Services for Eight (8) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of One (1) Patent, Seven (7) Utility Model and Two (2) Industrial Design Applications in twenty-nine (29) Calendar Days and Prosecution up to Grant of Certificates	IDD	General Fund	515,000	515,000		242,600	242,600		n/a	n/a	11-13-2024	11-13-2024	11-13-2024	11-15-2024		
	Procurement of Social Media Plan for CES 2025	TIPD	DOST-GIA	120,000	120,000		120,000	120,000		n/a	n/a	11-29-2024	11-29-2024	11-29-2024	n/a		
	IP Services for Seven (7) DOST-Generated Technologies for Prior Art Search, Drafting and Filing of Seven (7) Patent Applications in Fourteen (14) Calendar Days and Prosecution up to Grant of Certificates (Ref No. 2024-15D7-7P)	IDD	General Fund	493,500	493,500		493,500	493,500		n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a		
	IP Service for Four (4) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of Three (3) Utility Model and One (1) Industrial Design Applications in eight (8) Calendar Days and Prosecution up to Grant of Certificates (Ref No. 2024-16D4-3UM&1ID)	IDD	General Fund	174,400	174,400		174,400	174,400		n/a	n/a	12-06-2024	12-06-2024	12-06-2024	n/a		
	IP Service for Seven (7) DOST-Assisted Technologies for Prior Art Search, Drafting and Filing of Nine (9) Utility Model Applications in eighteen (18) Calendar Days and Prosecution up to Grant of Certificates (2024-06N7-9IIM)	IDD	General Fund	493,500	493,500		485,700	485,700		n/a	n/a	12-09-2024	12-09-2024	12-09-2024	na		
	Writers for Project PADAGHAN	TIPD	DOST-GIA	20,000	20,000		20,000	20,000		n/a	n/a	12-10-2024	12-10-2024	12-10-2024	n/a		
	Graphic Illustrator for DOST-TAPI's Annual Report	TIPD	GIA	25,000	25,000		25,000	25,000		n/a	n/a	12-13-2024	12-13-2024	12-13-2024	n/a		
	Procurement of Fuel (Fleet Card) for CY 2025 (January to December 2025)	Property	GAA	423,360	423,360		423,360	423,360		n/a	n/a	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	1st Bidding - 12-17-2024; 2nd Bidding - 12-23-2024	12-26-2024		
	Procurement of DOST TAPI JANITORIAL SERVICES FOR C.Y. 2025	TAPI Office	General Fund	1,534,585	1,534,585		1,534,585	1,534,585		COA / TAN / PCCI / VACC	10-29-2024	11-11-2024	11-11-2024	11-11-2024	11-13-2024		
											00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900		
			Total Allotted Budget of On-going Procurement Activities	33,943,574.60	33,943,574.60		33,649,834.60	33,649,834.60	0.00								